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Passed by the voters in November 2004, the Traffic Relief Act for Sonoma County (Measure M) 

continues to deliver multi-modal transportation improvements throughout the county. The Act 

provides for a 1/4-cent sales tax to be used to maintain local streets, fix potholes, complete the 

widening of Highway 101 for High Occupancy Vehicle (HOV) lanes, improve local street operations, 

restore and enhance transit services, support the development of passenger rail service, and build 

safe bicycle and pedestrian routes. The funds are dedicated towards the programs and projects spec-

ified in the Expenditure Plan.

While the COVID-19 outbreak is ongoing, and its duration and severity and economic effects are uncer-

tain in many respects, sales tax receipts in Sonoma County have rebounded 12.9% in Fiscal Year (FY) 

2020–21 relative to the sales tax revenue decline experienced in FY 2019–20. The rebound in sales tax 

revenues is mostly attributable to e-commerce/online purchases and auto sales. The local impacts of 

the global pandemic continue to be severe on our Bus and Rail transit operators in Sonoma County.

LOCAL	STREETS	REHABILITATION	(LSR)	AND	LOCAL	BUS	TRANSIT	(LBT)	PROGRAMS

Measure M continues to provide Sonoma County and its nine cities with a reliable fund source for 

on-going local street maintenance and public transit operational needs through its two apportion-

ment programs. The LSR program provides all nine jurisdictions with increased funding for the 

maintenance and operations of their existing local streets. The LBT program provides funding to 

three transit operators, to augment both regular and paratransit bus service.

HIGHWAY	101	PROGRAM

The Highway 101 program continued to make substantial progress in the delivery of High Occupancy 

Vehicle (HOV) projects in Fiscal Year 2020–21. The final project through Petaluma (MSN C2) 

continued construction and was afforded opportunities for acceleration because the pandemic 

impacted traffic flow with stay at home orders, allowing some activities traditionally restricted to 

night-time work to occur during daylight hours. The MSN C2 project will complete a 30 mile HOV 

system from south of the Marin/Sonoma County line to Windsor. All Sonoma County Highway 101 

planned HOV lanes will be opened by the end of 2022.

LOCAL	STREET	PROJECTS	(LSP)	AND	BICYCLE	PEDESTRIAN	PROJECTS	PROGRAM

Local jurisdictions used Measure M to help fund various projects identified in the Local Street Projects 

(LSP) and Bicycle Pedestrian Projects (Bike-Ped) programs. In the LSP program, the City of Santa 

Rosa is awaiting construction funding to match the Measure M funds for Hearn Avenue, Phase 3 and 

completed Design on Fulton Avenue Improvements Phase 1. The County completed plant establish-

ment of the Airport Avenue Interchange landscaping and improved Airport Blvd between Aviation 
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Blvd and Regional Parkway, including Bike and Pedestrian improvements across and parallel to 

the SMART rail line. The SCTA continued progress on the Design and Right of Way phases for the 

Highway 116/121 Intersection project.

Funding spent in the Bicycle and Pedestrian program increased more than twofold from the previous 

fiscal year as sponsors began new phases of Measure M projects to move forward. This year’s expen-

ditures include the Santa Rosa Creek Trail, Arnold Drive Bike Lanes, Foss Creek Trail, NWPRR Path, 

Access Across 101 in Rohnert Park, and Bicycle Safety and Education; including Safe Routes to 

Schools and Bike to Work activities.

PASSENGER	RAIL	PROGRAM	(SMART)

The Sonoma Marin Area Rail Transit (SMART) District continued to work on final design and construc-

tion of the first phase of the Initial Operating Segment (IOS), including rail and grade crossings, 

despite not expending Measure M in FY 2020–21. SMART began service along the IOS between 

San Rafael and Santa Rosa North station in August of 2017. The IOS has since been expanded to 

include service from Larkspur to the Airport Boulevard Station. SMART has also completed multiple 

sections of the multi-use pathway to date, and design and construction of additional rail and pathway 

segments are proceeding.

In summary, Measure M has been a reliable fund source to use for leveraging other state and federal 

fund sources, helping to maintain and build upon Sonoma County’s transportation network. Measure 

M funds have been used to improve the quality of local roads, maintain local bus transit service, 

reduce congestion, add HOV lanes to Highway 101 and improve interchanges, increase bicycle and 

pedestrian facilities, and bring commuter rail service to Sonoma County.

THE	FUTURE	OF	MEASURE	M

The Go Sonoma Act was passed by voters in November of 2020, extending the 1/4 

cent Transportation Specific Sales tax in Sonoma County for 20 years from the end 

of Measure M in 2025. Go Sonoma includes a revised expenditure plan and SCTA 

will be completing a Go Sonoma strategic plan in advance of the December 31, 

2023 deadline required in 

the new act.

More Details on the Go Sonoma Act can be 

found at: https://scta.ca.gov/gosonoma/

This	annual	report	is	focused	on	
Measure	M	for	Fiscal	Year	2020–21.

https://scta.ca.gov/gosonoma/
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Fiscal Year 2020–21 sales tax revenue totaled $28,667,696. Compared to Fiscal Year 2019–20 revenue 

of $25,383,948, this reflects 12.9% year-to-year increase.

Measure M’s Expenditure Plan guides the distribution of funding among programs and projects. The 

following table summarizes the Measure M program accounts for the fiscal year ending June 30, 2021:

TABLE 1. MEASURE M FINANCIALS, FISCAL YEAR 2020–21

Apportionment Programs Beginning 
Balance

Revenue 
(Note 1)

Expenditures 
(Note 2)

Adjustments 
(Note 3)

Ending Balance

20% Local Road Rehabilitation 
(LSR)

$1,005,102 $5,741,976 $5,543,143 -$411,369 $792,566

10% Local Bus Transit (LBT) $502,376 $2,870,967 $2,771,401 -$271,263 $330,679

1% Administration $650,276 $291,180 $338,140 -$12,504 $590,811

Project Programs

40% Highway 101 Projects $12,088,058 $23,059,969 $31,020,658 $4,064,458 $8,191,827

20% Local Street Projects (LSP) $33,549,721 -$2,574,814 -$6,044,599 -$8,735,891 $28,283,615

4% Bike/Ped Projects $2,729,167 $1,430,997 $1,390,353 $639,337 $3,409,149

5% Passenger Rail (SMART) $790,524 $3,515,327 $5,893,634 $2,641,919 $1,054,136

Total Measure M $51,315,224 $34,335,601 $40,912,729 -$2,085,313 $42,652,783

Note 1: Revenue includes $28,667,696 in new sales tax revenue, $400,834 in interest and $5,545,071 in reimbursements. LSP 
revenue and adjustments reflects the $8,295,000 inter-program loan used to defease the 2011 Bonds as well as the $278,000 
inter-fund loan to reimburse the County Registrar of Voters for the Go Sonoma Act Election costs.

Note 2: Expenditures include $27,640,766.70 in program expenses, including $21,844,962.50 in Debt Service for 2015 Bond 
payment and 2011 Defeasance. The 2011 Bond Series principal payment of $10,815,000 on June 1, 2021 resulted in over 
$750,000 in interest savings. 2015 Bond Series are the only remaining bonds held by SCTA.

Note 3: Adjustments include fiscal year end receivables and payables for both revenue and expenditures; as well as Prior Year 
Revenue received in Bike/Ped.
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APPORTIONMENT	PROGRAMS

Of the six non-administrative programs within Measure M, two 

are considered apportionment programs in that funds are appor-

tioned to designated sponsors within the program, based on a 

formula. The Expenditure Plan does not call for specific projects 

within these programs. Local jurisdictions administer these funds 

and report on Measure M spending by submitting annual reporting 

letters.

1 Local Streets Rehabilitation (LSR) 
Program

2 Local Bus Transit (LBT) Program

A

1
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Local Streets 
Rehabilitation 
(LSR) Program
Measure M provides 20 percent of its revenues to the County and each of the nine 

cities to be used to repair potholes, maintain streets and keep traffic moving. In 

Fiscal Year 2020–21, the SCTA distributed $5,543,143 in Measure M — LSR funds to 

the County and the nine cities to use on their individual rehabilitation programs. 

Distribution percentages are by population and road mile formula.

TABLE 2. LOCAL STREET REHABILITATION (LSR) PROGRAM REPORTING,  
FISCAL YEAR 2020–21

LSR 
Jurisdiction

Unspent Prior 
Allocations

FY 20–21 
Allocations

Interest 
Reported

Available in 
FY 20–21

Expended 
in FY 20–21

Rollover to 
FY 20–21

Cloverdale $279,768 $88,304 $498 $368,569 $176,450 $192,119

Cotati $17,665 $70,455 $129 $88,249 $65,000 $23,249

Healdsburg $0 $121,108 $0 $121,108 $121,108 $0

Petaluma $100,000 $542,317 $0 $642,317 $642,317 $0

Rohnert Park $692,090 $345,729 $4,424 $1,042,243 $34,758 $1,007,485

Santa Rosa $446,189 $1,560,335 $5,145 $2,011,669 $1,771,446 $240,223

Sebastopol $136,717 $71,169 $494 $208,380 $47,885 $160,495

Sonoma (City) $195,104 $102,013 $2,212 $299,328 $150,882 $148,447

Windsor $0 $255,743 $0 $255,743 $0 $255,743

County $430,571 $2,385,970 $1,235 $2,817,776 $2,817,776 $0

Totals $2,298,104 $5,543,143 $14,136 $7,855,382 $5,827,622 $2,027,760

20%1
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TABLE 2A. LOCAL STREET REHABILITATION 
(LSR) PROGRAM TOTAL TO DATE

All allocations as of Fiscal Year End 2020–21

LSR Jurisdiction Total Allocations 
As of 6/30/2021

Cloverdale $1,018,744

Cotati $818,208

Healdsburg $1,422,600

Petaluma $6,429,455

Rohnert Park $4,140,717

Santa Rosa $18,414,105

Sebastopol $858,047

Sonoma (City) $1,184,765

Windsor $3,008,459

County $29,617,417

Totals $66,912,517

This table shows all allocations as of June 30, 2021.

The SCTA reports the following highlights:

CITY	OF	CLOVERDALE

The City of Cloverdale received $88,304 in 

Measure M — LSR funds this year. Combined with 

$279,768 in unspent prior allocation and $498 in 

interest the City had a total of $368,569 avail-

able to spend. The City spent $176,450 on the 

construction of new sidewalks along sections of 

South Cloverdale Boulevard. The work included 

new Class 2 bike lanes and ADA accessible curb 

ramps and sidewalks from Shady Lane to Furber 

Ranch Plaza. The City rolled over $192,119 for 

future years’ expenditures.

CITY	OF	COTATI

The City of Cotati received $70,455 in Measure 

M — LSR funds this year. Combined with unspent 

prior years’ allocations of $17,665 and interest of 

$129, Cotati had $88,249 available this year. The 

City expended $65,000 on construction of the 

city’s Overlay Program. Below is a table showing 

the streets addressed, with Pavement Condition 

Index (PCI), which rates the condition of the 

surface of a road network, indicated before and 

after treatment.

COTATI TREATED STREETS

Street/Road/Location Treated Total 
Length, ft

PCI 
Before/ 
After

Olof Street 681 Ft 42/95

William Street 687 Ft 7/95

George Street 697 Ft 40/95

Arthur Street 700 Ft 7/95

Charles Street 654 Ft 19/95

Henry Street 675 Ft 7/95

Valparaiso Street 200 Ft 28/95

Additionally, the City added speed humps to Olof 

Street, William Street and Charles Street, Class 3 

bike route sharrows were added to all the streets 

listed in the table and non-compliant ADA ramps 

were replaced. The City rolled over $23,249 for 

future years’ expenditures.
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CITY	OF	HEALDSBURG

The City of Healdsburg received $121,108 in 

Measure M — LSR funds this year and did not 

report any interest earned. The City spent 

the entire FY 2020–21 amount on Intelligent 

Transportation Systems (ITS) and Maintenance 

operations detailed below:

The City performed a citywide traffic signal 

timing audit and implemented the findings. 

Recommendations included adjusting walk inter-

vals, pedestrian clearance time, yellow change 

interval, red clearance interval and minimum 

green times at twelve signalized intersec-

tions. The City also performed ongoing traffic 

signal preventative maintenance and repairs, 

upgraded flashing beacon warning sign on North 

Fitch Mountain Road, installed batter backup 

power for traffic signals at four locations, and 

installed video detection at the intersections 

of Healdsburg Avenue and Powell Avenue and 

Healdsburg Avenue and Grant Street.

Additionally, pavement repairs were performed 

at various locations throughout the City that 

involved sawcutting, removing, and replacing 

failed asphalt. Approximately 610 square feet 

were repaired requiring 17 tons of asphalt.

The City performed striping maintenance and 

repairs that included restriping of:

• 2852 feet of Centerline

• 40 feet of Bike Lane

• 520 Feet of Edge Line

• 390 Feet of Channelizing Line

• 3300 Feet of Limit Lines and Crosswalks

• 37 Pavement Legends such as “Stop,” “Slow 

School Xing,” and “Slow Ped Xing”

• 13 Pavement Arrows

Finally, signing and striping at the uncontrolled 

intersection of Sherman and Healdsburg Avenue 

was upgraded.

In the City of Healdsburg: an upgraded crossing at 
Sherman Street and Healdsburg Avenue.

Road maintenance at the corner of Ely Boulevard 
and Gilek Street in Petaluma.
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CITY	OF	PETALUMA

The City of Petaluma received $542,317 in 

Measure M — LSR funds this year and did not 

report any interest earned. Combined with 

$100,000 in unspent prior allocation the City had 

a total of $642,317 available to spend. Petaluma 

spent the entire amount in FY 2020–21 on its 

roadway maintenance program. Work included 

pothole patching, skin patching, concrete work, 

pavement rehabilitation, overlays (asphalt 

dig, grind out and replacement), street sign 

replacement, and traffic and bike lane pavement 

delineation. Approximately 2,677 potholes were 

repaired citywide. Skin patching, which is used 

to cover potholes and seal the surrounding areas 

to prevent further potholing, was conducted on 

106,487 linear feet of roadway and included 24 

digouts and 0.26 miles of overlay.

A total of 538 faded traffic signs were replaced. 

Additionally, 39,678 linear feet of lane lines were 

repainted including bike lanes, 24,869 linear feet 

of curb was painted, as well as 263 stop bars, and 

128 crosswalks.

CITY	OF	ROHNERT	PARK

The City of Rohnert Park received $345,729 in 

Measure M — LSR funds this year. Combined with 

unspent prior years’ allocations of $692,090 and 

interest of $4,424, Rohnert Park had $1,042,243 

of funding available. Rohnert Park expended 

a total of $34,758 this year and rolled over 

$1,007,485 for future years’ expenditures.

Rohnert Park spent $34,758 of Measure M — LSR 

on implementation of the Railroad-Adjacent 

Safety Improvements project. Focused on the 

vicinity of the three SMART rail crossings at Golf 

Course Drive, Rohnert Park Expressway, and 

Southwest Boulevard, railroad interface equip-

ment upgrades were implemented, along with 

signal timing coordination. These improvements 

serve to eliminate vehicle queuing on the railroad 

tracks, which is a significant hazard.

The city intends to use the banked funds in 

FY 2021–22 on the Southwest/Commerce 

Roundabout which opened bids in September 

2021 and will be constructed in Fall/Winter 2021. 

A paving project on E. Cotati Avenue which will 

begin following a PG&E utility relocation is also 

expected to receive banked funding in the next 

fiscal year.

CITY	OF	SANTA	ROSA

The City of Santa Rosa received $1,560,335 in 

Measure M — LSR funds this year. Combined 

with $446,189 in unspent prior years’ allocations 

and $5,145 in interest, the City had $2,011,669 

in Measure M — LSR funding available. The City 

expended $1,771,446 and rolled over $240,223 

for future years’ expenditures.

Measure M funds ($764,713.71) were used for 

the design and construction phases of the 2020 

Slurry Seal contract. This project included a few 

Road sealing occuring at 616 Davis Street in Santa Rosa.
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localized minor pavement dig outs, applied slurry 

seal, and installed traffic stripes and pavement 

markings. Appendix 1 is the 2020 slurry seal list 

including street segment length and PCI informa-

tion. City crews prepared the streets by grinding 

off pavement markings and removing pavement 

markers, notifying the residents, and setting up 

traffic control. The contractor was responsible 

for the application of the slurry seal (see photo 

below).

Measure M funds ($770,220.06) were used for 

the construction phase of the 2020 Pavement 

Preventive Maintenance (PPM) contract. The 

project includes localized pavement dig outs, 

slurry seal and will install new traffic stripes and 

pavement markings on the following City street 

sections:

• Kawana Springs Road between Santa Rosa 

Avenue and Sonoma Academy

• Aston Avenue/ Allan Way between S. 

Hendley Street and Cooper Drive

• S. Hendley Street between Highway 12 and 

Aston Avenue

• Brookwood Avenue between Sonoma 

Avenue and Highway 12

• E Street between College Avenue and 

Sonoma Avenue (road diet adding buffered 

Class II bike lanes)

• Petaluma Hill Road between Colgan Avenue 

and city limits (Insert Photo)

Measure M funds in the amount of $1,513 were 

used for the scoping and preliminary design 

of the Sonoma Avenue reconstruction project. 

This project will reconstruct Sonoma Avenue 

between Bobelaine Drive and E Street. The 

project includes rehabilitating approximately 0.9 

center line miles of this roadway due to failing 

and deteriorating pavement conditions by milling 

and replacing 0.25’ of hot mixed asphalt on all 

through lanes including the second through and 

merge lanes at the intersections of Brookwood 

Ave and E St. (The westbound 1490 ft from 

Bobelaine Dr. heading west is excluded because 

it was paved about 7 years ago by the County), 

followed by pavement grid for additional 

strength and pavement life, followed by a 0.25’ 

hot mixed asphalt overlay. Existing Class II bike 

lanes will be retained, and pedestrian ramps will 

be reconstructed to current ADA standards. The 

City is leveraging Measure M funding with SB-1 

funding to complete the project. The project is 

expected to start construction in Spring 2022.

Finally, the City continued to use Measure M 

funds in the amount of $235,000 to fund the 

maintenance of its existing adaptive traffic 

control signals on College Avenue, Guerneville 

Road, Stony Point Road and Mendocino Avenue. 

Road sealing occurring on Olive Street near Barnett in Santa Rosa.
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The central software has been upgraded, and the 

local controller software is being upgraded as the 

City continues to change signal traffic controllers 

to the latest standard.

CITY	OF	SEBASTOPOL

The City of Sebastopol received $71,169 in 

Measure M — LSR funds this year. Combined 

with $136,717 in prior allocation and $494 

in interest, the City had a total of $208,380 

available to spend. The City spent $47,885 on 

engineering and design for the Bodega Avenue 

Bike Lanes Rehabilitation Project on Bodega 

Avenue between High Street and Pleasant Hill 

Road, and rolled over $160,495 for future years’ 

expenditures.

CITY	OF	SONOMA

The City of Sonoma received $102,013 in 

Measure M — LSR funds this year. Combined with 

$195,104 in unspent prior allocations and $2,212 

in interest, Sonoma had $299,328 available to 

spend. The City spent $150,882 on maintenance 

with the Depot Park First Street West Frontage 

Improvements project, which widened a drainage 

channel so that water can be drained from the 

roadway improving safety for all travelers on 

First Street West. The City rolled over rolled over 

$148,447 for future years’ expenditures.

TOWN	OF	WINDSOR

The Town of Windsor received $255,743 in 

Measure M — LSR funds this year and did not 

report any interest earned. The Town rolled over 

the entire amount for future years expenditures.

COUNTY	OF	SONOMA

The County of Sonoma received $2,385,970 in 

Measure M — LSR funds this year. Combined with 

$1,235 in interest and $430,571 in prior allocation, 

the County had a total of $2,817,776 available to 

spend. The County spent $962,270 on its overlay 

program and $1,423,789 on its maintenance 

program for a total of $2,817,776. The overlay 

program included the following:

• Grind and profile: Asti Rd, Bennett Valley Rd, 

Bodega Ave, Chileno Valley Rd, Dry Creek 

Rd, Fitzpatrick Ln, Hauser Bridge Rd, Hearn 

Ave, Lawndale Rd, Ludwig Ave, Mark West 

Springs Rd, Occidental Rd, Old Redwood 

Hwy, Petaluma Blvd S, Ragle Rd, Salmon 

Creek Rd, Tapadera Dr, Yuba Dr.

• General maintenance program includes 

potholing and oil patching of county roads 

in various locations.

• Measure M also funded disaster recovery in 

the amount of $431,717 in response to the 

LNU Lightning Complex and Glass Fires.

2
Road maintenance location in the City of Sonoma.
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Local Bus Transit 
(LBT) Program
Measure M provides 10 percent of its revenues to its three local bus transit oper-

ators. The transit providers use Measure M to maintain and expand service. In FY 

2020–21, the SCTA distributed $2,771,401 in Measure M — LBT funds modeled on 

the population based Transit Development Act (TDA) formula, as reported in the 

Coordinated Claim.

TABLE 3. LOCAL BUS TRANSIT (LBT) PROGRAM REPORTING, FISCAL YEAR 2020–21

LBT Jurisdiction FY 20–21 Allocations

County* $1,385,499

Healdsburg $69,194

Santa Rosa $972,150

Petaluma $344,557

Totals $2,771,401

*Per Agreement, County has assumed operation of Healdsburg Transit. 

TABLE 3A. LOCAL BUS TRANSIT (LBT) PROGRAM TOTAL TO DATE

All allocations as of June 30, 2021 Fiscal Year End 2020–21

LBT Jurisdiction Total Allocations As of 6/30/2021

County* $17,176,807

Healdsburg $800,293

Santa Rosa $11,412,970

Petaluma $4,012,902

Totals $33,402,972

*Per Agreement effective DATE 7/19/2011, County has assumed operation of Healdsburg Transit.

10%2
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SONOMA	COUNTY	TRANSIT

Sonoma County Transit received and expended 

$1,454,693 in Measure M — LBT funds this year. 

Those funds include $69,194 in Measure M allo-

cation for Healdsburg Transit, for which Sonoma 

County Transit assumed operations. During FY 

2020–21, a total of 368,870 passenger trips were 

taken on Sonoma County Transit and Paratransit. 

Note that fixed-route service was severely 

reduced in FY 2020–21 due to the COVID-19 

pandemic and reduced transit demand.

SANTA	ROSA	CITYBUS

Santa Rosa CityBus received $972,150 in Measure 

M — LBT funds this year. CityBus spent the entire 

amount on transit maintenance and operations. 

Annual ridership in FY 2020–21 was impacted by 

the current COVID-19 pandemic that started in 

early 2020. CityBus’ final fixed-route total rider-

ship for FY 2020–21 was 766,920 compared to 

the pre-pandemic FY 2018–19 fixed-route amount 

of 1,808,239. Paratransit ridership for FY 2020–21 

was 17,513 compared to the pre-pandemic 

FY 2018–19 amount of 34,855.

For FY 2020–21 Measure M funding was used 

to support the Santa Rosa CityBus fixed-route 

operations and maintenance of the fixed route 

fleet, with the portion of Measure M fixed route 

operating cost of approximately 8.15%. Measure 

M funding was also used to support CityBus 

Paratransit operations at a similar 8.13% portion 

of the overall cost of service.

To provide for the community, and especially 

those who are transit dependent, Santa Rosa 

CityBus was fare-free for the majority of FY 

2020–21, from July 1–January 31. The funding 

provided by Measure M bolstered CityBus reve-

nues to provide a proper level of service that 

continued to increase as the year went on and 

continues to play a vital role as a stable source 

of local funding for the continuation of CityBus 

service.

PETALUMA	TRANSIT

Petaluma Transit received and spent $344,557 

in Measure M — LBT funds. The transit agency 

spent their full allocation of Measure M — LBT 

funds to sustain both their fixed-route and para-

transit operations. Measure M funds were used 

to support existing operations and accounted 

for approximately 10% of Petaluma Transit’s 

total operating budget in FY 2020–21. Petaluma 

Transit provided 116,638 fixed-route and 9,395 

ADA paratransit trips during this fiscal year. Due 

to external conditions associated with COVID-

19, Petaluma saw a 56% decrease in fixed-route 

ridership and a 21% decrease in Paratransit rider-

ship compared to FY 2018–19.

Much like last year, FY 2020–21 has had extraor-

dinary fiscal impacts to transit operations due to 

the COVID-19 pandemic and State and County 

Shelter in Place orders. This annual report is 

meant to be a snapshot of the 2020–21 fiscal 

year. For more detailed information about rider-

ship trends over time, please reference the 

Sonoma County Comprehensive Transportation 

Plan (available on the SCTA website www.scta.

ca.gov).

http://www.scta.ca.gov
http://www.scta.ca.gov
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B PROJECT	PROGRAMS

The remaining four Measure M programs are considered project 

programs in that the Measure M Expenditure Plan calls for one or 

more specific projects within each program.

1 Highway 101 Program

2 Local Street Projects (LSP) Program

3 Bicycle and Pedestrian Projects Program

4 Passenger Rail Program

1
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For purposes of discussion, the below abbre-

viations apply to the information sheets on the 

following pages:

• PAED: Project Approval/Environmental 

Document

• PSE: Project Specifications and Estimate

• ROW CAP: Right of Way Capital

• ROW SUP: Right of Way Support

• CON CAP: Construction Capital

• CON SUP: Construction Support

• PM: Project Management

Highway 101 expenditures are tracked in accor-

dance with the Measure M Expenditure Plan. The 

financing account includes the cost of financing, 

including interest and principal payments on the 

2011 and 2015 revenue bonds. The following table 

summarizes FY 2020–21 expenditures against the 

Measure M — Highway 101 Program fund:

TABLE 4. HIGHWAY 101 PROGRAM, FISCAL 
YEAR 2020–21 PROJECT EXPENDITURES

Project Name Expenditures

Wilfred $0

North $8,510

Central $79,179

MSN-County Line to Pet River $284,423

MSN-Pet River to Old Red $6,689,277

Financing $23,959,270

TOTAL $31,020,658

Note: 101 Financing Expenditures include 2015 Bond principal and interest 
payments for debt service, and Defeasance of 2011 Bond. The 2011 Bond Series 
principal payment of $10,815,000 on June 1, 2021 resulted in over $750,000 in 
interest savings. 2015 Bond Series are the only remaining bonds held by SCTA.

SCTA works with the Metropolitan Transportation 

Commission (MTC), Caltrans, and local part-

ners to deliver the Highway 101 program. The 

following exhibits describe the status of the four 

Highway 101 projects:

 
Highway 101 Program
Passed in 2004, Measure M designates 40 percent of its sales tax revenue to the Highway 101 

program, which is nearing completion. SCTA has been managing the Measure M — Highway 101 

program fund to develop and build High Occupancy Vehicle (HOV) lane projects along five distinct 

areas of Highway 101, as described in the Expenditure Plan. Net funding in the account began with 

a balance of $12,088,058. Revenue to the program totaled $23,059,969, consisting of $11,467,078 

in sales tax, $85,831 in interest, $6,221,250 inter-program loan repayments, and $5,285,809 in reim-

bursements. Expenditures totaled $31,020,658. Adjustments totaled $4,064,458 leaving an ending 

balance of $8,191,827 (see Table 1, and project information sheets for more details).

40%1
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PROJECT	LOCATION:

This project will construct approximately 1.6 miles of High 
Occupancy Vehicle (HOV) lanes from just north of the 
Rohnert Park Expressway Overcrossing to Santa Rosa Avenue 
Overcrossing in Rohnert Park.

PROJECT	SCOPE:

• Reduce recurrent congestion on Highway 101

• Improve access and circulation between local streets 
and Highway 101

• Upgrade highway facility to current standards

ADDITIONAL	PROJECT	DETAILS:

• Add northbound and southbound High Occupancy 
Vehicle (HOV) lanes by widening the freeway from four 
to six lanes

• Widen shoulders

• Upgrade highway drainage facilities

• Add concrete median barrier

• Correct the vertical alignment of Highway 101

• Construct a new bridge undercrossing to link Wilfred 
Avenue to Golf Course Drive

• Replace the existing Wilfred/Commerce Boulevard 
Undercrossing

• Construct a two lane collector-distributor road between 
Wilfred Avenue and Santa Rosa Avenue on southbound 
Highway 101

• Build auxiliary lanes between Rohnert Park Expressway 
Overcrossing to Wilfred Avenue/Golf Course Drive 
Interchange

• Build auxiliary Lane northbound from Wilfred/Golf 
Course Drive to Santa Rosa Avenue Overcrossing

• Construct HOV bypass lanes, ramp metering, CHP 
enforcement areas, and re-alignment of on-ramps

• Re-alignment of Wilfred Avenue, Golf Course Drive, 
Commerce Boulevard, and Roberts Lake Road

• Construct sidewalks and bicycle lanes along Wilfred 
Avenue/Golf Course Drive

PROJECT	STATUS/SCHEDULE:

Phase	L — The SCTA is pursuing funding opportunities for a 
follow-up landscaping project. The project schedule is depen-
dent upon securing funding.

FISCAL	YEAR	2020–21	EXPENDITURES:

FY 2020–21, the SCTA expended a total of $0 in Measure M – 
Highway 101 Projects Program funds on the Wilfred project.

Highlighted areas indicate completed work.

CURRENT	FUNDING	PLAN	AND	
MEASURE	M	PROGRAMMING

Wilfred Project (in Thousands)

PHASE TOTAL MEASURE 
M—101

OTHER* NEED

A $73,012 $13,119 $59,893 $0

L $2,750 $0 $0 $2,750

TOTALS $75,762 $13,119 $59,893 $2,750
*Other includes State Bond & STIP
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HIGHWAY 101 PROJECT

WILFRED	
Rohnert Park Expressway to Santa Rosa Avenue

Wilfred — The SCTA secured $73.3 Million in Corridor 
Mobility Improvement Account (Prop. 1B), State 
Transportation Improvement Program (STIP), and Measure 
M funding to fully fund the roadway portion of the Wilfred 
Project. Construction of the roadway phase of the Wilfred 
project started in spring 2009 and was completed on June 
28, 2013. Construction and Right-of-Way phases continued 
through 2015 and are complete.C
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PROJECT	LOCATION:

This project has been split into three phases, Phase A 
— Highway 101 High Occupancy Vehicle (HOV) Lanes; 
Phase B — Airport Boulevard & Fulton Road Interchange 
Improvements and Sound walls in Windsor; and a follow-up 
landscaping project. In addition, the Steele Lane Interchange 
Project (Phase S) was included as an early phase of the North 
project. The Phase S project was completed in 2008.

PROJECT	SCOPE:

• Reduce recurrent congestion on Highway 101 by 
constructing a northbound and southbound HOV lane

• Upgrade existing freeway to current standards 
including widening shoulders and ramp improvements

• Rehabilitate existing highway

ADDITIONAL	PROJECT	DETAILS:

Phase	A	—	Highway	101	High	Occupancy	Vehicle	(HOV)	
Lanes	from	Steele	Lane	in	Santa	Rosa	to	Windsor	River	
Road	in	Windsor

• Construct northbound and southbound High 
Occupancy Vehicle (HOV) Lanes and provide standard 
10 feet shoulders

• Upgrade on and off-ramps and provide HOV bypass lanes

• Rehabilitate existing highway

• Upgrade drainage

• Widen bridges at Mark West Creek, Pool Creek, and 
Pruitt Creek

• Construct southbound auxiliary lanes at the Hopper 
Avenue and Mendocino Avenue on-ramps

• Extend auxiliary lanes from north of Steele Lane to 
Bicentennial Way

• Install Intelligent Transportation System (ITS) devices, 
consisting of closed circuit television cameras, change-
able message signs, traffic monitoring stations, and a 
highway advisory radio system

Phase	B	—	Airport	Boulevard	&	Fulton	Road	Interchange	
Improvements	&	Sound	walls	in	Windsor

• Replace Airport Boulevard Overcrossing with a new 5 
lane structure (4 travel lanes and one turn lane)

• Reduce Highway 101 congestion and traffic weaving by 
reconfiguring ramps at Airport Boulevard and closing 
the ramps at Fulton Road

• Construct sound walls in Windsor between Shiloh Road 
and Windsor River Road (Formerly Phase C)

Phase	L1	—	Landscaping	for	Airport	Blvd.	overcrossing	and	
Highway	101	interchange

Phase	L	—	Follow-up	Landscaping

• Landscape Highway 101 Steele Lane to Windsor River 
Road

PROJECT	STATUS/SCHEDULE:

The Environmental Assessment/Environmental Impact Report 
(EA/EIR) was completed in October 2007. The EA/EIR was 
revalidated in June 2010 for Phase B to include the replace-
ment of the Airport Boulevard Overcrossing.

Environmental mitigation monitoring, maintenance and 
reporting will continue through 2021. Final right of way activi-
ties are anticipated to be complete in 2021.

Phase	L1 — Construction began in the spring of 2017 and was 
completed late in 2017. Three years of plant establishment 
was completed in late 2020.

Phase	L — The SCTA is pursuing funding opportunities for a 
follow-up landscaping project. The project schedule is depen-
dent upon securing funding.

FISCAL	YEAR	2020–21	EXPENDITURES:

In FY 2020–21, the SCTA expended a total of $8,510 in 
Measure M — Highway 101 Projects Program funds on the 
North project as shown in the following table:

Phase North B Total

PM $8,510 $8,510

FISCAL	YEAR	2020–21	REIMBURSEMENTS:

In FY 2020–21, SCTA collected a total of $0 in reimburse-
ments for the North-B project from the County based on 
funding commitments included in cooperative agreements. 
Project closeout with the County is expected in 2022.

HIGHWAY 101 PROJECT

NORTH	
Steele Lane in Santa Rosa to Windsor River Road in Windsor

Phase	A — The SCTA secured $111.8 Million in Corridor Mobility 
Improvement Account (Prop. 1B), State Transportation 
Improvement Program (STIP), Federal Earmark, and Measure M 
funding to fully fund Phase A of the North Project. The project 
completed construction in December 2010.

Phase	B — The SCTA and Sonoma County Public Works 
secured $53.9 Million in Measure M, County, Corridor Mobility 
Improvement Account (Prop 1B), and State and Local 
Partnership Program (Prop 1B) funding to fully fund the 
North-B project. Construction started in spring 2013 and was 
substantially complete by the end of 2014, although due to 
plant establishment the final construction contract acceptance 
was August 3, 2015.
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CURRENT	FUNDING	PLAN	AND	
MEASURE	M	PROGRAMMING

North Project (in Thousands)

PHASE TOTAL MEASURE 
M—101

OTHER* NEED

A $111,476 $15,177 $96,299 $0

B $53,954 $11,626 $42,328 $0

S $23,929 $4,938 $18,991 $0

L $2,275 $50 $0 $2,225

TOTALS $191,634 $31,791 $157,618 $2,225

*Other includes Federal, State Bond (CMIA & SLPP), STIP (RTIP & SHOPP), 
$7,434K County, and $8,959K in Measure M — LSP (Airport IC)./
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PROJECT	LOCATION:

This project has been split into four phases, Phase A — from 
North of Pepper Road to Rohnert Park Expressway; Phase 
B — from Old Redwood Highway to North of Pepper Road; 
Phase C, the Old Redwood — Highway 101 Interchange; and a 
follow-up landscaping project.

PROJECT	SCOPE:

• Reduce recurrent congestion on Highway 101 by 
constructing a northbound and southbound High 
Occupancy Vehicle (HOV) lane

• Upgrade existing freeway to current standards

ADDITIONAL	PROJECT	DETAILS:

Phase	A	—	Highway	101	High	Occupancy	Vehicle	(HOV)	
Lanes	from	North	of	Pepper	Road	to	Rohnert	Park	
Expressway

• Construct northbound and southbound HOV lanes from 
north of Pepper Road to Rohnert Park Expressway

• Construct auxiliary lanes between Route 116 (West) and 
Rohnert Park Expressway

• Replace the Highway 101 southbound bridges at 
Copeland Creek and Laguna de Santa Rosa

• Widen Highway 101 bridge at West Sierra Avenue

• Replace the existing Route 116 (West) Undercrossing 
and modify the interchange ramps for improved align-
ment, construct HOV bypass lanes, ramp metering and 
California Highway Patrol (CHP) enforcement areas

• Correct the profile of Highway 101 at the Route 116 
(West) Interchange

• Install Intelligent Transportation System (ITS) devices, 
consisting of closed circuit television cameras, change-
able message signs, traffic monitoring stations, and a 
highway advisory radio system

• Replace the Railroad Avenue Undercrossing

• Construct sound walls in Cotati

Phase	B	—	Highway	101	High	Occupancy	Vehicle	(HOV)	
Lanes	from	Old	Redwood	Highway	in	Petaluma	to	North	of	
Pepper	Road

• Construct northbound and southbound HOV lanes from 
north of Old Redwood Highway to north of Pepper 
Road

• Widen Highway 101 bridge at Willow Brook

• Install Intelligent Transportation System (ITS) devices, 
consisting of closed circuit television cameras, change-
able message signs, and traffic monitoring stations

• Construct a sound wall in Petaluma

Phase	C	—	Highway	101	and	Old	Redwood	Highway	
Interchange	in	Petaluma

• Replace Old Redwood Highway Overcrossing with a 
4-lane structure, including sidewalks and bike lanes

• Re-construct ramps to Highway 101 at Old Redwood 
Highway, including HOV bypass lanes, CHP enforce-
ment areas, and ramp metering

• Construct southern portion of sound wall near south-
bound off-ramp

Phase	L1	—	Phase	A	Landscaping	at	Gravenstein	Highway	116	
Undercrossing

• Street Tree Planting performed by the City of Cotati

Phase	L	—	Follow-up	Landscaping

• Landscape Highway 101 from Old Redwood Highway 
Interchange to Rohnert Park Expressway
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PROJECT	STATUS/SCHEDULE:

Phase	L — The SCTA is pursuing funding opportunities for a 
follow-up landscaping project. The project schedule is depen-
dent upon securing funding.

FISCAL	YEAR	2020–21	EXPENDITURES:

In FY 2020–21, the SCTA expended a total of $79,179 in 
Measure M — Highway 101 Program funds on the Central 
project, as shown in the following table:

Phase Central C

CON	SUP $79,179

FISCAL	YEAR	2020–21	REIMBURSEMENTS:

In FY 2020–21, the SCTA collected a total of $0 in reimburse-
ments for the Central projects from Caltrans and the City of 
Petaluma based on funding commitments included in cooper-
ative agreements.

CURRENT	FUNDING	PLAN	AND	
MEASURE	M	PROGRAMMING

Central Project (in Thousands)

PHASE TOTAL MEASURE 
M—101

OTHER* NEED

A $84,936 $17,775 $67,161 $0

B $18,165 $1,853 $16,312 $0

C $38,143 $9,242 $28,901 $0

L $4,675 $50 $0 $4,625

TOTALS $145,919 $28,920 $112,374 $4,625

*Other includes State Bond (CMIA & SLPP), STIP (RTIP), $400K City of Cotati, 
$14,292K City of Petaluma and $10M in Measure M — LSP (Old Red IC).

Central HOV lanes open at the new Old Redwood Highway Overcrossing in Petaluma.

The Environmental Assessment/Environmental Impact 
Report (EA/EIR) was completed in August 2007. The EA/
EIR was re-validated in May 2010 for Phase C to include the 
Old Redwood Highway Overcrossing.

Phase	A — The SCTA secured $84.9 Million in Corridor 
Mobility Improvement Account (Prop. 1B), State 
Transportation Improvement Program (STIP), and Measure 
M funding to fully fund Phase A of the Central Project. 
Construction started in late 2009 and was completed on 
December 26, 2012.

Phase	B — The SCTA secured $18.2 Million in Corridor 
Mobility Improvement Account (Prop. 1B), and Measure 
M funding to fully fund Phase B of the Central Project. 
Construction started in May 2010 and was completed on 
July 8, 2013.

Phase	C — The SCTA and City of Petaluma secured $38.2 
Million in Measure M, City of Petaluma, and State and Local 
Partnership Program (Prop 1B) funding to fully fund Phase 
C of the Central Project. Construction started in spring 
2013 and was completed by the end of 2015. On site plant 
establishment was completed in June 2016. Willow Brook 
Creek environmental mitigation is seeking resource agency 
signoff in 2021. Final right of way mapping and monumen-
tation is scheduled for completion in 2021

Phase	L1 — City of Cotati received funding of $50,000 to 
perform street tree planting that was completed in 2017 at 
the Gravenstein Highway 116 undercrossing.
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HIGHWAY 101 PROJECT

PROJECT	LOCATION:

The MSN project area is divided into three segments: 
Segment A, from Route 37 to Atherton Avenue in Novato 
(Marin County), Segment B, from Atherton Avenue in Novato 
to Petaluma River Bridge, and Segment C from the Petaluma 
River Bridge to Old Redwood Highway in Petaluma. To accel-
erate delivery of an initial fundable phase, this project has 
been divided into eleven (11) fully funded projects (A1, A2, A3, 
B1, B2, B2 Phase 2, B3, C1, C2, C3, and L1).

PROJECT	SCOPE:

• Reduce recurrent congestion on Highway 101 by 
constructing a northbound and southbound High 
Occupancy Vehicle (HOV) lane

• Upgrade existing freeway (Segments A and C) and 
rural highway facility (Segment B) to current freeway 
standards

ADDITIONAL	PROJECT	DETAILS:

Contract	A1	—	Highway	101	High	Occupancy	Vehicle	(HOV)	
Lanes	from	Route	37	in	Novato	to	north	of	Atherton	Avenue	
(Marin	County)

• Add northbound HOV lane from Route 37 to north of 
Atherton Avenue

• Add southbound HOV lane from Rowland Boulevard 
Overcrossing to Route 37

• Widen shoulders

• Install HOV-bypass lanes and ramp metering to on and 
off ramps

• Construct sound walls and retaining walls

• Widen Novato Creek, Franklin Overhead and Olive 
Avenue Undercrossing bridges for northbound HOV lane

Contract	A2	—	Highway	101	Southbound	High	Occupancy	
Vehicle	(HOV)	Lane	from	the	Franklin	Overhead	to	Rowland	
Boulevard	(Marin	County)

• Extend the southbound HOV lane from the Franklin 
Overhead to the Rowland Boulevard Overcrossing

• Widen Novato Creek bridge for southbound HOV lane

MARIN-SONOMA	NARROWS	(MSN)	From State Route 37 in Novato 

(Marin County) to Old Redwood Highway in Petaluma (Sonoma County)

Skillman
Sonoma
County

Marin
County

Petaluma

Novato

Atherton Ave

Was hingt on

MIXED FLOW

HOV BUILT/FUNDED HOV
B7 E

Old Redwood 
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Hwy 116/Lakeville I/C

Petaluma Blvd
S. I/C

Landfill I/C

Not to scale - This graphic is provided 
for illustrative purposes only.
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31Follow-up Mitigation / Landscape Contracts Not Shown

Marin
County

Sonoma
County

Novato

Petaluma
Skillman

Hwy 116/Lakeville I/C

Petaluma Blvd
S. I/C

Atherton Ave.

Hwy 37

MARIN-SONOMA NARROWS (MSN) CONTRACTS

PROJECT PHASES
In Progress

B6 (env-reval)

B7 (design)

B8 (env-reval)

C2 (const.)

Completed
A1

A2

A3

B1

B2

B2 Phase 2

B3

C3

SCTA - 11/15/2021

Washington

Novato Blvd

San Antonio Road

C2 - HOV lanes in Petaluma

C3 - Lakeville I/C

B2 - Kastania I/C, Frontage Rds
 & Petaluma River Bridge

B2 Phase II - HOV Lanes
 In Sonoma County

B3 - Curve Correction

B6 - Replace Local Bridge
 (San Antonio Rd Bridge)

B8 - Utility Relocation
 in Marin County

B7 - HOV Lanes
 in Marin County

A2 - S/B HOV Lane
 in Novato

B1 - Landfill I/C &
 Frontage Rds

A3 - N/B HOV Lane
 in Marin County

A1 - HOV Lanes
 in Novato

£¤101

£¤101

W

Segment C

Segment B

Segment A
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Contract	A3	—	Highway	101	High	Occupancy	Vehicle	(HOV)	
Lanes	from	Atherton	Avenue	to	1.4	miles	south	of	the	San	
Antonio	Road	Interchange	(Marin	County)

• Extend northbound HOV lane from Atherton Avenue to 
1.4 miles south of the San Antonio Road Interchange

• Widen the North Novato Overhead bridge for a north-
bound HOV lane

Contract	B1	—	San	Antonio	Road	Interchange	and	Frontage	
Roads	(Marin	County)

• Upgrade the existing Redwood Landfill Overcrossing 
to a full interchange with standard freeway on and off 
ramps

• Construct frontage roads to remove uncontrolled 
access to Highway 101

• Provide Class I and Class II bicycle facilities along new 
frontage roads

Contract	B2	—	Petaluma	River	Bridge	&	Petaluma	Boulevard	
South	Interchange	and	Frontage	Roads

• Replace the existing two lane northbound and south-
bound Petaluma River Bridge with a 6-lane bridge with 
standard inside and outside shoulders

• Construct a new overcrossing and standard freeway 
interchange with on and off ramps at Petaluma 
Boulevard South

• Provide ramp metering equipment to southbound 
on-ramp at Petaluma Boulevard South

• Construct frontage roads to remove uncontrolled 
access to Highway 101

• Provide Class II bicycle facilities along new frontage roads

Contract	B3	—	San	Antonio	Creek	Curve	Correction	and	
Re-alignment	(Marin	&	Sonoma	Counties)

• Re-align Highway 101 to correct horizontal alignment at 
San Antonio Creek

• Construct a new Highway 101 San Antonio Creek bridge

• Remove the existing southbound San Antonio Creek bridge

• Convert the existing northbound San Antonio Creek 
bridge to the frontage road system connecting to the 
Redwood Landfill Interchange

• Construct Class I and Class II bicycle facilities along 
frontage roads

Contract	B6	—	Construct	New	Bridge	Over	San	Antonio	
Creek	(Marin	&	Sonoma	Counties)

• Construct new bridge to accommodate bike path over 
San Antonio Creek

Contract	B7	(formerly	A4	and	B1	Phase	II)	—	Construct	
Northbound	&	Southbound	HOV	lanes	from	DeLong	Ave	to	
Old	Redwood	Landfill	(Marin	County)

• Construct southbound HOV from north of San Marin 
Drive to De Long Ave in Novato

• Construct northbound and southbound HOV from north 
of San Marin Drive to north of Redwood Landfill

Contract	B8	(formerly	B5	and	B1	Phase	II	utilities)	—	
Construct	San	Antonio	Road	and	Bike	Path	and	Relocate	
Utilities	(Marin	County)

• Reconstruct bike path along San Antonio Road

• Relocate utilities required to complete HOV lane in 
Marin County

Contract	C1	—	East	Washington	Street	Interchange

• Reconfigure the on-ramp from East Washington Street 
to southbound Highway 101, and construct a HOV 
bypass lane

• Construct a new on-ramp from westbound East 
Washington Street to northbound Highway 101, 
construct a HOV bypass lane and new bridge over 
Washington Creek

• Widen the terminus of the northbound off-ramp from 
Highway 101 to East Washington Street

Contract	C2	—	Highway	101	High	Occupancy	Vehicle	(HOV)	
Lanes	from	Route	116	(East)	to	Old	Redwood	Highway	in	
Petaluma

• Add northbound and southbound HOV lanes from 
Route 116 (East) to just north of the Corona Road 
Overcrossing

• Widen shoulders

• Construct HOV-bypass lanes and ramp metering at 
various ramp locations

• Construct sound walls and retaining walls

• Widen Washington Creek and Lynch Creek bridges for 
northbound and southbound HOV lanes

• Replace North Petaluma Overhead Bridge and correct 
vertical alignment

• Construct Rainer Undercrossing bridge

• Re-align southbound and northbound off-ramps at East 
Washington Street Interchange

• Re-align southbound off-ramp at Route 116 (East)/
Lakeville Highway Interchange

• Construct northbound auxiliary lane between Route 116 
(East)/Lakeville Highway and East Washington Street 
Interchanges

Contract	C3	—	Petaluma	River	and	Route	116	(East)	Bridges

• Widen the existing southbound Route 116 Separation 
Bridge for HOV lane

• Replace the existing northbound Route 116 Separation 
Bridge with a 3-lane bridge with standard inside and 
outside shoulders
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Contract	B2	—	Phase	2	Sonoma	Median	Widening

• Construct a northbound and southbound HOV lane 
from just south of the Marin/Sonoma County line to just 
north of the Lakeville Highway Interchange

Contract	L1A	—	Initial	Tree	Replacement	Planting

• Plant trees along Highway 101 in Marin County and 
near the new Petaluma Boulevard South Interchange in 
Sonoma County

FUTURE	PHASES:

• Additional tree replacement planting and landscaping 
not covered in Contract L1A

PROJECT	STATUS/SCHEDULE:

Caltrans completed the environmental document in October 
2009.

Phase	1	(Contracts	A1,	A2,	A3,	B1,	B2,	B3,	C1,	C3	and	L1) — 
Caltrans, SCTA and Transportation Authority of Marin (TAM) 
secured $424 Million in Corridor Mobility Improvement 
Account (Prop 1B), State Transportation Improvement 
Program (STIP), Transportation Construction Relief Program 
(TCRP), Sonoma County Measure M, and Federal demonstra-
tion and earmark funding to fully fund the Phase 1 projects.

Contract	L1A commenced construction after completion of 
the Phase 1 roadway work in 2016. Five years of plant estab-
lishment will go through 2022.

Phase	2	(Contracts	C2,	B2	Phase	2,	B6,	B7	and	B8))

Contract	C2 — Construction started in October 2019. This 
contract is the final HOV project in Sonoma County providing 
continuous HOV lanes for 30 miles from south of the Marin/
Sonoma County line to Windsor. Planned HOV lanes will open 
in Sonoma County by the end of 2022.

Future	Contracts — Subsequent Phase 2 contracts to land-
scape the corridor will be developed as funding is secured.

Contract	A1 — The construction contract was awarded on 
July 2, 2011 and was completed on December 17, 2012.

Contract	A2	— The construction contract was awarded on 
November 8, 2012 and was completed December 24, 2013.

Contract	A3	— The construction contract was awarded on 
November 1, 2012 and was completed in December of 2014.

Contract	B1	— The construction contract was awarded on 
September 14, 2012 and was completed in April of 2016.

Contract	B2 — The construction contract was awarded on 
November 1, 2012 and was completed in July 2017.

Contract	B3 — The construction contract was awarded on 
January 21, 2016 and was completed on April 30, 2020.

Contract	C1	— The construction contract was awarded on 
November 1, 2011 and was completed on June 19, 2014.

Contract	C3	— The construction contract was awarded on 
November 2, 2012 and was complete in 2016.

Contract	B2	—	Phase	2	Sonoma	Median	Widening — 
Construction started in April 2018. HOV Lanes opened 
in late 2019 and construction contract acceptance was 
November 24, 2020.
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34

FISCAL	YEAR	2020–21	EXPENDITURES:

In FY 2020–21, SCTA expended a total of $6,973,700 in Measure M — Highway 101 Projects Program funds on the MSN Project 
as shown in the following table:

Phase B2 B3 C1 C2 B2 Phase 2 Total

ROW SUP $136,773 $0 $0 $76,675 $0 $213,448

ROW CAP $0 $0 $0 $128,576 $0 $128,576

CON SUP $0 $0 $0 $378,908 $12,268 $391,177

CON CAP $0 $0 $116 $5,955,562 $80,293 $6,035,971

PM $0 $20,511 $0 $149,440 $34,577 $204,528

Total $136,773 $20,511 $116 $6,689,161 $127,139 $6,973,700

2
FISCAL	YEAR	2020–21	REIMBURSEMENTS:

In FY 2020–21, SCTA received a total of $5,268,060 in 
reimbursements for the MSN Project based on funding 
commitments included in cooperative agreements with 
Caltrans and the City of Petaluma as shown in the following 
table:

Phase MSN—C2 B2 Phase 2 Total

CON SUP $0 $12,268 $12,268

CON CAP $5,255,792 $0 $5,255,792

Total $5,255,792 $12,268 $5,268,060

CURRENT	FUNDING	PLAN	AND	
MEASURE	M	PROGRAMMING

Marin Sonoma Narrows (MSN) Project (in Thousands)

PHASE TOTAL MEASURE 
M—101

OTHER* NEED

A1 $47,977 $0 $47,977 $0

A2 $3,946 $0 $3,946 $0

A3 $18,053 $0 $18,053 $0

B1 $86,575 $0 $86,575 $0

B2 $141,396 $24,285 $117,111 $0

B3 $86,442 $291 $86,151 $0

B6 $16,632 $0 $8,199 $8,433

C1 $18,160 $2,343 $15,817 $0

C2 $123,120 $27,144 $95,976 $0

C3 $31,751 $1,022 $30,729 $0

B2–P2 $41,543 $15,681 $25,862 $0

B7 $135,666 $0 $135,666 $0

B8 $7,851 $0 $7,851 $0

L1–SON $995 $0 $995 $0

L1/SW-MRN $4,264 $0 $4,264 $0

L2–P2 $9,949 $0 $0 $9,949

TOTALS $774,320 $70,766 $685,172 $18,382

Highway 101 bridge construction over 
SMART rail line, in Petaluma.
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Local Street Projects 
(LSP) Program
Measure M contributes 20 percent of its revenue to the Local Street Projects 

(LSP) Program. Net funding in the account began with a balance of $33,549,721. 

Revenue to the program totaled $-2,574,814, consisting of $5,733,539 in sales 

tax and $264,647 in interest and a inter program loan repayment of $6,221,250. 

Expenditures totaled -$6,044,599, while adjustments totaled -$8,735,891, leaving an 

ending balance of $28,283,615 (See Table 1).

Table 5A represents FY 2020–21 appropriations and expenditures for projects 

managed by the local jurisdictions whereas Table 5B represents the expenditures 

for projects managed directly by the SCTA:

TABLE 5A. LSP PROGRAM APPROPRIATION/EXPENDITURE REPORTING, FISCAL YEAR 2020–21 

LSP Project Name Beginning 
Appropriation 
Balance

FY 20–21 
Appropriation

FY 20–21 
Expenditures

Ending 
Appropriation 
Balance

Airport Blvd Phase 1B (Aviation to Regional) $0 $2,047,000 $1,414,965 $632,035

Airport IC — Phase 4A (Landscape)* $327,253 $0 $27,346 $299,907

Hearn Avenue Interchange* $1,228,525 $0 $329,355 $899,170

Totals $1,555,778 $2,047,000 $1,771,666 $1,831,112

*Beginning balance for Hearn increased by $15,093.74 over FY20 Annual report Ending balance to address accrual estimates vs actuals.

TABLE 5B. LSP PROGRAM EXPENDITURES— PROJECTS MANAGED BY SCTA

LSP Project Name Expenditures

Airport Interchange — Phase 4 $39,993

Route 116/121 Intersection $716,742

Totals $756,735

Note: LSP Expenditures include $13,133.32 in retention withheld from consultant on Route 116/121 intersection improvements.

20%2
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LABEL DESCRIPTION PROJECT SPONSOR
1 Penngrove Improvements Sonoma County TPW
2 Airport Blvd. Improvements Sonoma County TPW
3 Rt. 121 and Rt. 116 - Arnold Dr. Improvements Sonoma County TPW
4 Forestville Bypass Sonoma County TPW
5 Old Redwood Highway Interchange Petaluma
6 Hearn Ave. Interchange Santa Rosa
7 Farmers Lane Extension Santa Rosa
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10 Fulton Road Improvements Santa Rosa
11 Bodega Highway Improvements Sonoma County TPW
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PROJECT	SCOPE:

This project will signalize and widen Airport Boulevard from 
Sonoma County Airport over Highway 101 to Old Redwood 
Highway. The project will also extend Brickway Boulevard 
from Laughlin Road to River Road as a congestion relief 
measure for the Airport Boulevard Interchange.

ADDITIONAL	PROJECT	DETAILS:

The Airport Boulevard project will be constructed in five 
separate phases over the course of several years. Some of the 
phases have yet to be programmed as they are planned for 
years beyond what is included in the current Strategic Plan.

Phase	1A will widen Airport Boulevard to accommodate addi-
tional lanes between Highway 101 and Aviation Boulevard and 

install traffic signals at the intersection of Aviation Boulevard 
and Airport Boulevard.

Phase	1b will widen Airport Boulevard to accommodate 
additional lanes between Aviation Boulevard and Regional 
Parkway and install traffic signals at the intersection of 
Aviation Boulevard and Airport Boulevard and install a new 
traffic signals including the interconnect into the railroad 
system.

Phase	1c will widen Airport Boulevard between Regional 
Parkway and Laughlin.

Phase	1 will widen remaining segments on Airport Boulevard 
between Ordinance Road and Aviation Boulevard, likely 
future Phase 1D.

LOCAL STREET PROJECT (LSP)

AIRPORT	BOULEVARD	IMPROVEMENTS	AND	
AIRPORT	BOULEVARD	INTERCHANGE

XXXXXXXXXXXXXXXXXXXXXXXXXXXX

XXXXXXXXXXX
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LOCAL STREETS PROJECTS - 
AIRPORT DRIVE IMPROVEMENTS

PHASE 1

PHASE 2

PHASE 3

PHASE 5

PHASE 4

£¤101

WINDSOR

PHASE 1A

SCTA - November 15, 2021

PHASE 1C
PHASE 1B
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Phase	2 includes the construction of a new road and bridge 
across Mark West Creek from Brickway Boulevard to Laughlin 
Road.

Phase	3 will widen Airport Boulevard between Old Redwood 
Highway and Highway 101 including the addition of traffic 
signals at the intersection of Fulton Road and Highway 101.

Phase	4 will construct a new Airport Boulevard Interchange 
project. This project was combined with the Highway 101 
Project #2 – North Phase B project. The project will replace 
the existing Airport Boulevard Overcrossing with a new five-
lane bridge including a sidewalk and bike lanes.

Phase	4a	is landscaping for Airport Boulevard Overcrossing 
and Interchange at Highway 101.

Phase	5 extends Laughlin Road from River Road to Phase 
2 Project Bridge across Mark West Creek connecting to 
Brickway Boulevard.

PROJECT	STATUS/SCHEDULE:

Phase	1C Schedule is to be determined, dependent upon 
securing funding.

Phase	1 Schedule is to be determined, dependent upon 
securing funding.

Phase	2 Funding for preliminary engineering and environ-
mental phases was identified in 2013 and design work was 
underway. Due to inadequate funding and federally ineligible 
expenditure, this project is on hold indefinitely.

Phase	5 Scoping is complete and the Environmental and 
Design work commenced in 2013. Due to inadequate funding 
and federally ineligible expenditures this project is on hold 
indefinitely.

FISCAL	YEAR	2020–21	EXPENDITURES:
In FY 2020–21 SCTA disbursed $ 1,414,965 to Sonoma 
County Transportation and Public Works (TPW) for Airport 
Blvd Phase 1B and 27,346 for Phase 4A. TPW has remaining 
appropriation balances of $632,035 for Airport Phase 1b and 
$299,908 for Airport Blvd Phase 4A. The SCTA expended 
$39,993 in Measure M — LSP funds for construction support 
on the Airport Phase 4 — North-B project by cooperative 
agreement with the County. See the Highway 101 Project #2 — 
North-B for additional financial information.

CURRENT	FUNDING	PLAN	AND	
MEASURE	M	PROGRAMMING

Airport Boulevard Project (in Thousands)

PHASE TOTAL MEASURE 
M — LSP

OTHER* NEED

1 $8,584 $84 $4,000 $4,500

1A $996 $496 $500 $0

1B $4,094 $2,047 $2,047 $0

1C $15,000 $1,500 $2,500 $11,000

2 $15,545 $0 $0 $15,545

3 $2,115 $650 $1,465 $0

4 $53,992 $8,959 $45,033 $0

4A $1,314 $1,264 $50 $0

5 $15,645 $0 $0 $15,645

TOTALS $117,285 $15,000 $55,595 $46,690

*OTHER includes State Bond (CMIA & SLPP accounts), Measure M — 101, and 
County fund sources.

Total Measure M Expenditure Plan funding is $15,000,000.

Phase	1A Phase 1A work is complete.

Phase	1B Construction began in Fall 2020 and was 
substantially completed in Spring 2021.

Phase	3 Construction was completed in April 2013.

Phase	4 The project was environmentally cleared through 
a revalidation of the Environmental Assessment/Final 
Environmental Impact Report or the Highway 101 Project in 
October 2007. The project started construction in spring 
2013 and was substantially complete by the end of 2014, 
although due to plant establishment the final construction 
contract acceptance was August 3, 2015. See the Highway 
101 Project #2 — North Phase B information sheet for more 
information on the interchange project.

Phase	4A	Construction began in the spring of 2017 and 
was completed by the end of 2017. Plant Establishment 
was completed in late 2020.
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LOCAL STREET PROJECT (LSP)

AIRPORT	BOULEVARD	IMPROVEMENTS	AND	
AIRPORT	BOULEVARD	INTERCHANGE
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PROJECT	SCOPE:

This project would remove a right turn lane and install a 
traffic signal or roundabout at the intersection of Highway 
121 and 116. The project would relocate the park and ride 
lot, replace the Yellow Creek Bridge (if a traffic signal is 
installed), and widen the roadway to allow for turn lanes 
into and out of existing commercial businesses. The 
capacity of the park and ride lot could be increased.

The Arnold Drive improvements would include adding a 
traffic signal at Madrone Road, roundabout at Agua Caliente 
Road, and shoulder widenings and center turn lanes at 
various locations. This project is both a congestion relief and 
safety project.

ADDITIONAL	PROJECT	DETAILS:

There are two distinct elements to this project, the improve-
ments at various locations along Arnold Drive (Phases 
1, 2, 4, and 5), which will be constructed in phases, and 
the improvements at the intersection of 121/116 (Phase 3) 
which requires coordination with and an Environmental 
Document/Project Approval (PAED) from Caltrans. Phase 
1 widened Arnold Drive in the vicinity of Glen Ellen Market. 
This widening included bike shoulders and striping. Phase 2 
included replacing the existing stopped controlled inter-
section at Agua Caliente Road with a new roundabout, 
sidewalks, bike lanes, drainage facilities, lighting, signage 
and landscaping. Phase 4 will widen shoulders on Arnold 
Drive between Country Club Drive and Loma Vista Drive. 
Phase 5 will replace the existing stopped intersection at 
Arnold Drive and Madrone Avenue with a signalized inter-
section or roundabout.

LOCAL STREET PROJECT (LSP)

HIGHWAY	121/116	INTERSECTION	IMPROVEMENTS	
&	ARNOLD	DRIVE	IMPROVEMENTS

èéí

HWY 12
HWY 121

HWY
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Arnold Dr.

Arnold Dr.

PHASE 1

PHASE 5

PHASE 2

PHASE 3

PHASE 4

LOCAL STREETS PROJECTS -
HIGHWAY 121/116 INTERSECTION

AND ARNOLD DRIVE IMPROVEMENTS

SCTA - October 1, 2018

Intersection Improvements at Highways 116 
and 121, proposed project design.
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By cooperative agreement, responsibility for implementing 
Phase 3 has been delegated to the SCTA from the Sonoma 
County Transportation and Public Works Department. The 
SCTA contracted with Caltrans to complete a Project Study 
Report/Project Development Support (PSR/PDS) document, 
which was completed in FY 2012–13. The SCTA initiated 
the environmental phase via contract with a consultant in 
FY 2013–14, and initiated the design phase with the same 
consultant in FY 2017–18. The environmental document was 
completed and the Design and Right of Way phases initiated 
in 2018. The SCTA entered into a contract with Caltrans to 
complete the Right of Way phase of the project.

PROJECT	STATUS/SCHEDULE:

Phase	3 — The Project Study Report was completed 
September 2013. Environmental Document was completed 
in April 2018. Work on Design and right of Way began in 
FY 2017–18 and is on-going. The project was selected by 
Caltrans and the California Transportation Commission for 
inclusion in the 2020 State Highway Operation and Protection 
Program for construction funding in FY 2022–23. The project 
is fully funded through construction.

FISCAL	YEAR	2020–21	APPROPRIATIONS	
AND	DISBURSEMENTS:

Phase	3 — Highway 121/116

In FY 2020–21, the SCTA expended a total of $716,742 in 
Measure M — LSP funds on the consultant contract for 
design work; and for Caltrans contract work on Right of Way 
activities.

CURRENT	FUNDING	PLAN	AND	MEASURE	
M	PROGRAMMING	(THOUSANDS)

PHASE TOTAL
MEASURE 
M — LSP OTHER* NEED

1 $660 $330 $330 $0

2 $2,300 $650 $1,650 $0

3 $24,019 $5,000 $19,019 $0

4 TBD $0 TBD TBD

5 TBD $0 TBD TBD

TOTALS TBD $5,980 TBD TBD

*OTHER includes State Bond and County fund sources for phases 1 and 2. OTHER 
includes $18,869,000 in State Highway Operation and Protection Program and 
$150,000 in County funds for phase 3.

Total Measure M Expenditure Plan funding is $7,000,000.

LOCAL STREET PROJECT (LSP)

HIGHWAY	121/116	INTERSECTION	IMPROVEMENTS	
&	ARNOLD	DRIVE	IMPROVEMENTS

Phase	1 — construction was completed in 2012.

Phase	2 — construction was completed in 2013.
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PROJECT	SCOPE:

This project would widen the Hearn Avenue Bridge and add 
turn lanes, widen the Santa Rosa Avenue approaches to the 
Hearn Interchange, and realign the ramps on the west side of 
the interchange.

ADDITIONAL	PROJECT	DETAILS:

The purpose of this project is to relieve traffic congestion 
and improve regional traffic operations, including providing 
multimodal access and connectivity adjacent to the Highway 
101 and Hearn Avenue intersection. There are three phases, 
which will be constructed separately. Phase I adds turn 
lanes, bike lanes, sidewalks and widens the Santa Rosa 
Avenue approach to the Hearn Avenue Interchange. Phase 
I also includes traffic signal coordination, ADA acces-
sible curb ramps, and audible pedestrian signals. Phase II 
widens Hearn Avenue from the Highway 101 Overcrossing 
to Dutton Avenue and adds bike lanes and shoulders. Phase 
III completes the project by replacing the existing Hearn 
Avenue Overcrossing with a wider bridge and reconfiguring 
the ramps. Bicycle and pedestrian needs are addressed by 
adding bike lanes and sidewalks on the new Overcrossing. 
Phase III requires Caltrans coordination, including a Project 
Study Report (PSR).

PROJECT	STATUS/SCHEDULE:

Design work was substantially completed in FY 2019–20. 
Construction funding was requested through SB 1–LPP funds 
in FY 2019–20, but the project was not selected for the 
funding opportunity. To make the project more attractive 
for other funding opportunities, the project design has been 
revised to add a multi-use path as part of the interchange 
and along Hearn Avenue. Caltrans has agreed on a prelimi-
nary layout that defines geometrics over the interchange and 
at the project intersections. The project team plans to have 
revised 100% plans for Caltrans consideration, showing the 
multiuse path, by October 2021.

The project team was also unsuccessful in seeking a RAISE 
grant from the US Department of Transportation. If selected 
for future grant funding, the project will use Measure M funds 
to match the grant and the project will be fully funded for 
construction.

FISCAL	YEAR	2020–21	APPROPRIATIONS	
AND	DISBURSEMENTS:

Santa Rosa had a carry forward balance of $1,228,525 from 
FY 2020–21 for design and right of way work. Santa Rosa 
expenditures including accruals in the amount of $83,962 for 
Design and $245,393 for Right of Way on the project totaling 
$329,355. The City carried forward a balance of $595,599 for 
Design and $303,571 in Right of Way for a project total of 
$899,170 for future years’ expenditures.

CURRENT	FUNDING	PLAN	AND	MEASURE	
M	PROGRAMMING	(IN	THOUSANDS)

PHASE TOTe AL
MEASURE 
M — LSP OTHER* NEED

1 $8,042 $1,300 $6,742 $0

2 $1,825 $500 $1,325 $0

3 $36,392 $7,200 $2,042 $27,150

TOTALS $46,259 $9,000 $10,109 $27,150

*Other includes: development fees, Prop 1B, Redevelopment Act (RDA) funds, gas 
taxes

Total Measure M Expenditure Plan funding is $9,000,000.

LOCAL STREET PROJECT (LSP)

HEARN	AVENUE	INTERCHANGE	MODIFICATIONS
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LOCAL STREETS PROJECTS - 
HEARN AVE IMPROVEMENTS

PHASE 1

PHASE 2

PHASE 3

£¤101

SCTA - October 1, 2018

Phase	I: The widening of Santa Rosa Avenue between 
Yolanda Avenue and Kawana Springs Road was completed 
in FY 2014–15.

Phase	II: The widening of Hearn Avenue from the Highway 
101 Overcrossing to Dutton Avenue was completed in FY 
2010–11.

Phase	III: Caltrans approval of the PSR was completed 
in FY 2012–13. In FY 2013–14 the City selected a consul-
tant to complete the Project Approval and Environmental 
Document (PAED) under oversight from Caltrans. Work on 
the PAED phase was completed in FY 2016–17.
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LABEL DESCRIPTION PROJECT SPONSOR
1 Santa Rosa Creek Trail Santa Rosa
2 Old Redwd Hwy/Mendo Ave/Sr Ave Corridor Santa Rosa
3 Central Sonoma Valley Trail Sonoma County RP
4 Sonoma/Schellville Trail Sonoma County RP
5 Arnold Dr - Altimira MS to Hwy 12 Sonoma County TPW
6 Petaluma River Trail Enhancement Project Petaluma
7 Copeland Creek Trail - Rwd Dr. to RPXWY Rohnert Park
8 Street Smart Sebastopol Program Sebastopol
9 West County Trail Sonoma County TPW

10 McCray Road Cloverdale
11 Hwy 1 in Bodega Bay Sonoma County RP
12 Foss Creek Trail Healdsburg
13 NW Pacific Bike Path Segments NWPRR
14 Access Across HWY 101 - 101 Corridor Various
15 Bike Safety Education - Countywide SC Bike Coalition

MEASURE M BIKE/PED PROJECTS

!

!

!

!

! !

!
!

!

!

!!

!

!

14

SANTA ROSA

PETALUMA

WINDSOR

ROHNERT PARK

SONOMA

HEALDSBURG

COTATI

CLOVERDALE

SEBASTOPOL

9

2
1

5

3

4

6

7

8 13

11

12

10

D

R IVER

HW
Y

12

H

W Y 1

ADOBE

HWY 128

AR
N

OLD

PINER

BOHEM
IA

N
DR

Y
C

REEK

FU
LT

O
N

BODEGA

AST I

WES TSIDE

ROBLAR

OCCIDENTAL

TODD

HALL

GR

AT

ON

PE
TA

LU
M

A 
H

IL
L

PEPPER

LLANO

HEALD
SBU

R
G

GUERNEVILLE

ELY

RIE BLI

STONY POINT

MARK WEST SPRIN GS

BENNETT VALLEY

MCDOWELL

SN
YD

ER

SHILOH

HWY 116

SONOMA MTN

PRES
SL

EY

STA

GE GU LC

H

D
U

TC
H

ER
C

R
EE

K

EA
ST

SI
D

E

LAG
U

N
A

GEYSE
RVILLE

H
W

Y 101

M

A IN

OLD REDW
OOD

LUDWIG

3RD

FAU
G

HT

F R
EI

LA
KE

VILLE

AIRPORT

CANYON

PETALUM
A

VLY
FO

RD

WARM
SPRINGS

GRAVENSTEIN

SIERR A

SL
U

S
SE

R

PETALUM
AWESTERN

TOMALES

HWY 121

STEELE

W
O

H
LER

LONE PINE

BU
R

N
D

AL
E

OLD REDW
OOD

BO
DEGA

RIVER

LAKEVILLE

EA
ST

SI
D

E

RIVER

HW
Y 128

HWY

128

H WY 116

HWY 101

HW
Y 128

HWY 1

HWY 12

HWY 116 N

HW
Y 116 S

H
W

Y 121

:

0 2 4 6 81
Miles

Legend

SMARTline

Highways

MajorRoads

CityLimits

Project Location

LABEL DESCRIPTION PROJECT SPONSOR
1 Santa Rosa Creek Trail Santa Rosa
2 Old Redwd Hwy/Mendo Ave/Sr Ave Corridor Santa Rosa
3 Central Sonoma Valley Trail Sonoma County RP
4 Sonoma/Schellville Trail Sonoma County RP
5 Arnold Dr - Altimira MS to Hwy 12 Sonoma County TPW
6 Petaluma River Trail Enhancement Project Petaluma
7 Copeland Creek Trail - Rwd Dr. to RPXWY Rohnert Park
8 Street Smart Sebastopol Program Sebastopol
9 West County Trail Sonoma County TPW

10 McCray Road Cloverdale
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Bicycle and Pedestrian 
Projects Program
The following exhibits describe the status of the three LSP projects that were 

advanced in FY 2020–21.

Measure M contributes 4 percent of its revenue to the Bicycle and Pedestrian 

Projects program. Net funding in the account began with a balance of $2,729,167. 

Revenue to the program totaled $1,430,997 consisting of $1,146,708 in sales 

tax, $25,027 in interest, and $259,262 in reimbursements. Expenditures totaled 

$1,390,353, while adjustments totaled $693,337, leaving an ending balance of 

$3,409,149 (See Table 1).

The following table summarizes FY 2020–21 Bike/Ped Project program appropria-

tions and expenditures:

TABLE 6. BIKE/PED PROJECTS PROGRAM REPORTING, FISCAL YEAR 2020–21 

Project Name

Beginning 
Appropriation 
Balance

FY 20–21 
Appropriation

FY 20–21 
Expenditures

Ending 
Appropriation 
Balance

Santa Rosa Creek Trail $31,635 $0 $9,248 $22,387

Arnold Drive Bike Lanes* $80,402 $0 $17,861.44 $62,540

Foss Creek Trail $1,840,000 $0 $748,276 $1,091,724

NWPRR Trail $118,236 $0 $109,468 $8,768

Access Across 101 — RP $245,790 $0 $211,189 $34,601

Safety and Education* $7,991 $0 $7,991 $0

Totals $2,324,054 $0 $1,104,033 $1,220,021

* Beginning Balance adjusted from $32,871.16 to $80,402 due to a FY 2019–20 over-accrual.

4%3
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 TABLE 6B. BIKE/PED PROGRAM EXPENDITURES 
— PROJECTS MANAGED BY SCTA

Bike/Ped Project Name Expenditures

SRTS Federal Project $277,552

Totals $277,552

The following exhibits describe the status of the 

nine Bike/Ped projects receiving either an appro-

priation or a disbursement during FY 2020–21.
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PROJECT	SCOPE:

Close gaps along the Santa Rosa Creek Trail in Santa Rosa. 
This will create an east-west connection through central 
Santa Rosa.

ADDITIONAL	PROJECT	DETAILS:

This project creates a new trail and connects to the existing 
Class 1 multi-use path along Santa Rosa Creek. While some 
locations have already been constructed, the first two 
sections to be funded with Measure M money are located 
from Streamside Drive to Mission Circle (Phase 1) and from 
Dutton Avenue to Santa Rosa Creek (Phase 2). The third 
section, Dutton Avenue Access West Side (Phase 3), will 
provide an ADA accessible ramp from Dutton Avenue on the 
west side to the multiuse path along Santa Rosa Creek.

PROJECT	STATUS	/	SCHEDULE:

Phase	3: Measure M will provide for all developmental phases 
of this phase of the project to construct an ADA ramp that 
complements the improvements of Phase 2. Funding for 
design has not be appropriated.

FISCAL	YEAR	2020–21	APPROPRIATIONS	
AND	DISBURSEMENTS:

Phase	3: The City of Santa Rosa carried forward a balance 
of $31,635 for environmental studies from the previous fiscal 
year. The City had expenditures and accruals in the amount 
of $9,248 for work done to complete a topographic survey 
to evaluate design options for the proposed project and 
prepare a request for proposals for environmental, right of 
way and design services that was released in June 2021. The 
City carries forward a balance of $22,387 for future years’ 
expenditures.

PHASE TOTAL Measure M—BP OTHER NEED

1 $797 $379 $417 $0

2 $518 $387 $131 $0

3 TBD $633 $TBD TBD

TOTALS TBD $1,399 $548 TBD

Total Measure M Expenditure Plan funding is $1,450,000

BICYCLE AND PEDESTRIAN PROJECTS

SANTA	ROSA	CREEK	TRAIL
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Phase 1 (complete):
Streamside Drive to Mission 
Circle Expansion

Phase 2 (complete): 
Dutton Avenue (East Side)
to Santa Rosa Creek

£¤101

£¤101

Phase 3 (scope/ED): 
Dutton Avenue (West Side)
to Santa Rosa Creek

Existing multi-use path

New multi-use path - completed phase 1

Proposed multi-use path - future phases

SCTA - 10/4/2018

BICYCLE/PEDESTRIAN PROJECTS -
SANTA ROSA CREEK TRAIL

Gap: use on-street connector,
no path along creek

Phase	1: Construction was completed for the Streamside to 
Mission Avenue path in 2014.

Phase	2: Construction was completed for Dutton Avenue 
access path in 2012.
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PROJECT	SCOPE:

Create a continuous paved pedestrian and bicycle facility 
(Class I and II) between the City’s northern and southern city 
limits. The path is along Foss Creek and the Northwestern 
Pacific rail line in places.

ADDITIONAL	PROJECT	DETAILS:

The ultimate Foss Creek Trail will traverse the full length of 
the City of Healdsburg from its southern boundary to the 
northern City limits. The pathway will primarily lie within 
existing railroad right of way along the Foss Creek corridor 
and connect to several access points along the way.

The proposed improvements include a ten foot wide paved 
pathway with one and a half foot (1-1/2’) rock shoulders. In 
some locations the pathway may need to narrow to eight 
feet or less due to the close proximity of adjacent buildings. 
A six-foot high fence will separate the pathway from the 
railroad. On occasion the path veers away from the railroad 
to accommodate Foss Creek or to connect to neighboring 
pathways. In such instances where the path veers outside of 
the rail right of way, there will be no fencing. Other ameni-
ties include pathway lighting, bollards and signage at street 
crossings.

PROJECT	STATUS	/	SCHEDULE

The City of Healdsburg is delivering the Foss Creek Trail in 
phases, as shown below:

Phase	7	—	Norton	Slough	to	Dry	Creek	Road

Phase	8	—	Dry	Creek	Road	to	Grove	Street

The Project extends the Foss Creek Pathway along the North 
Coast Railroad Authority Railroad right-of-way from the flood 
control detention basin by the Carson Warner Memorial Skate 
Park north to the intersection of Grove Street and Healdsburg 
Avenue. Once this project is complete, there will be a dedi-
cated pedestrian and cyclist connection from the northern 

area of the City near the Community Center to the southern 
end of Healdsburg, beyond Downtown.

This is the final Measure M funded portion of the Foss Creek 
Pathway and leaves a small remaining portion to complete for 
a continuous paved pedestrian and bicycle facility between 
the City’s northern and southern city limits.

The City began construction of the Foss Creek Pathway 
Segments 7 and 8 Project on April 5, 2021. Work completed 
this fiscal year has included mobilization, rough grading, 
installation of traffic signal conduits, traffic signal poles and 
pole foundations, storm drain installation, and drilling and 
pouring of the pedestrian bridge piers.

FISCAL	YEAR	2020–21	APPROPRIATIONS	
AND	DISBURSEMENTS:

The City requested appropriation for $1,840,000 and received 
reimbursement of $748,276 in FY 2020–21. The City carried 
forward a balance of $1,091,724 for future years’ expenditures.

CURRENT	FUNDING	PLAN	WITH	MEASURE	
M	PROGRAMMING	(IN	THOUSANDS

PHASE TOTAL Measure M—BP OTHER* NEED

1 $402 $380 $22 $0

2 $235 $215 $20 $0

3 $779 $541 $238 $0

6 $2,380 $274 $2,106 $0

7/8 $2,504 $1,840 $664 $0

TOTALS $6,300 $3,250 $3,050 $0

*OTHER includes federal earmark, CMA grant funds, Developer Fees and VPMP 
grant.

BICYCLE AND PEDESTRIAN PROJECTS

FOSS	CREEK	TRAIL

Phase	1	—	Mill	Street	to	North	Street

Construction was completed in April 2006.

Phase	2	—	North	Street	to	Norton	Slough

Phase 2 connects the trail to the existing public street and side-
walk at Norton Slough.

Construction was completed in March 2007.

Phase	3	—	Front	Street	to	Rail	Depot

Construction was completed in March 2012.

Phase	6	—	West	Grant	Street	to	Dry	Creek	Road

Construction was completed in November 2014.
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Construction of Foss Creek Trail Pathway in 
Healdsburg at Grove Street, looking south.



47

C
O

M
P

L
E

T
E

D

B ICYCLE AND PEDESTRIAN PROJECTS

B
enja

m
in

W
ay

Tracks

U
n

iver sitySt HighlandCir

Chab
lis

Rd

P
o

ppy Hill Dr

Fitch

Mountain
Rd

M onteVis ta Ave

Madrona
Knolls Rd

Buni Rd

Bailache Ave

River

ViewDr

Hudson St

Heron
D r

Parkland

Farms Blvd

OakSt

H
eal dsbu

rg
A

ve

H
ealdsburg A

ve
Del

ag
ne

s L
n

Poppy Hill Dr

Mill Creek Rd

R io Lindo Ave

Dry Creek
Rd

Foppiano

Rd

Sp
ur

RidgeLn

C
hiquita

Rd

H
ealdsburg

A
ve

ScenicLn

Foss

Creek Cir

Fitch
Mountain Rd

M
agnolia

D
r

Grant Ave

M
a

gnolia
D

r

Borel Rd

Canary
C t

Madrone Ave

Pinon

D r

Westsid
e Rd

C
hi

qu
ita

 R
d

Hea
ld

sb
ur

g
A

ve

P
ozzan

R
d

Chiqu ita
R

d

Ch
iq

ui
ta

 R
d

Fitch

Mountain Rd

Tracks

Fitch Mountain Rd

Ri
o

Li
nd

o

A
ve

O
rch ard

S t

Dry Creek Rd

Presidential

Cir

March Ave

LaurelSt

C
h

iquita
R

d

Mcdonoug
h

Heights
Rd

Sunset D
r

Matheson St

Oak St

K
en

ne
dy

Ln

Kin ley Dr

Plaza St

G
ro

ve
St

DryCreek Rd

East St

Bailache

Ave

Grant
St

Rio LindoAve

Sie

nn
a

Ct

G
ro

ve
 S

t

Fi
tc

h 
St

Ri
o 

Li
nd

o
A

ve

Tsarnas Ln

Zinfandel R
d

M
ax

w
el

l S
t

H
ar

ol
d 

Ln

N
orton

Rd

Healdsburg Ave

Fitch Mountain Rd

B
as

al
t R

d

Tracks

B
ro

w
n 

St

P
rin

ce
 A

ve

Tee D
r

KinleyD
r

Badger St

Fi
tc

h 
St

Mill St

1S
t 

St

Reed
Ct

Terrace
Blvd

Sunnyvale Dr

1S
t 

St

P
rin

ce
 A

ve
Fi

tc
h 

St

H
ea

ld
sb

ur
g 

A
ve

C
ol

le
ge

 S
t

U
ni

ve
rs

ity
 S

t

B
ro

w
n 

St

B ur

gundy

Rd

U
ni

ve
rs

ity
 S

t

C
en

te
r 

St
Jo

hn
so

n 
St

V
alley

V
iew

Dr

R
ose Ln

Sunset
Dr

DryCreek Rd

Grant St

Piper
St

Chiquita Rd

Hidd
en

Acres Rd

Monte
Vista Ave

Rio Lindo
Ave

Alta

Vis
ta

Dr

B
ailache Ln

C
enter St

B
urgundy

Rd

V
in

ey
ar

d 
D

r

P
re

nt
ic

e 
D

r

Re
dw

oo
d 

H
w

y

P
rin

ce
 A

ve

V
ill

ag
e 

A
ve

C
enter St

M
ou

nt
ai

n 
V

ie
w

 D
r

H
ea

ld
sb

ur
g 

A
ve

C
a

nyon

R
un

A
lm

on
d 

W
ay

Tracks

Terrace
Blvd

W
estside Rd

Exchange
Ave

March
Ave

M
oore Ln

Sanns
Ln

K
inley

D
r

Westsid
e Rd

Parkland

Farm
s B

lvd

Redwood
Dr

H
ealdsburg A

ve

North St

Grant Ave

Tracks

B
ra

nd
t 

R
d

Haydon St
Alley 1

Tucker St

North

St

P
or

do
n 

Ln

Kinley Dr

Alley 2

Mason St

Chate

a
u

R
ea

l

ClearRidg e
D

r

Tracks

Matheson St

R
evel

R d

H
ealdsburg

A
ve

Redwood Hwy

Tracks

North
St

G
ro

ve
St

Rio Lindo Ave

N
or

to
n 

R
d

Norton
Rd

W

oodside
Ct

Tracks Tracks

H
ealdsburg A

ve

Maybee Ln

Rio
Lindo

Ave

Tracks

Tracks

March Ave

C
em

et
er

yLn

Mill Creek Rd

Grant St

Kinley D
r

Tr
ack

s

Chiquita Rd

Tracks
Tracks

Kinley
D

r

Ê

£¤101

HEALDSBURG

PHASES 7 & 8

PHASE 6

PHASE 2

PHASE 1

PHASE 3

SCTA - November 15, 2021

BICYCLE/PEDESTRIAN PROJECTS -
FOSS CREEK TRAIL

Existing bicycle/pedestrian path

Bicycle/pedestrian path - completed phase 1

Bicycle/pedestrian path - completed phase 2

Bicycle/pedestrian path - completed phase 3

Bicycle/pedestrian path - completed phase 6

Bicycle/pedestrian path - in construction - phases 7 & 8

Proposed bicycle/pedestrian path - future phase
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PROJECT	SCOPE:

Work with SMART (Sonoma Marin Area Rail Transit) to build 
a north-south bike path parallel to the Northwestern Pacific 
Railroad track throughout Sonoma County.

ADDITIONAL	PROJECT	DETAILS:

SMART completed National Environmental Policy Act (NEPA) 
compliance documentation in FY 2017–18 for the entire 
Sonoma County portion of the project that Caltrans would 
allow under federal rules, from the Sonoma County line to 
the Northern Santa Rosa station. SMART will complete 100% 
design for the remainder of the Initial Operating Segment 
(IOS) within Sonoma County (Petaluma River to Railroad 
Square in Santa Rosa). SMART’s actions on environmental 
clearance and design will prepare the remainder of the IOS 
bike path for construction by various other agencies.

The bike path from Novato to the south side of the Petaluma 
River is included in Phase 1 of the Highway 101 Marin Sonoma 
Narrows (MSN) project.

PROJECT	STATUS/SCHEDULE

SMART anticipated using the entire $1 million for NEPA 
compliance and design of the IOS. SMART applied for 
advance funding to initiate environmental and design activ-
ities before FY 2014–15 when the funds were programmed. 
The subsequent contract awarded a design/build contract 
which only expends funds as the portions are completed.

FISCAL	YEAR	2020–21	APPROPRIATIONS	
AND	DISBURSEMENTS

SMART had a carry forward balance of $118,236 for FY 
2020–21 for design. SMART requested and received 
reimbursements in the amount of $109,468 for design 
expenditures in FY 2020–21 and carried forward a 
balance of $8,768 for future years’ expenditure.

CURRENT	FUNDING	PLAN	WITH	
MEASURE	M	PROGRAMMING

TOTAL Measure M—BP OTHER* NEED

TBD $1,000 $3,639 TBD

Total Measure M Expenditure Plan funding is $1,000,000.

BICYCLE AND PEDESTRIAN PROJECTS

NORTHWESTERN	PACIFIC	RAILROAD	BIKE	TRAIL

State environmental compliance was completed prior to 
federal compliance with the National Environmental Policy 
Act (NEPA). SMART used Measure M to complete NEPA 
compliance documentation.
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NORTHWEST PACIFIC RAILROAD PATHWAY
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Build shoulders on Arnold Drive just north of the middle 
school to add bike lanes through Sonoma Developmental 
Center and Glen Ellen to Highway 12. This would continue the 
existing bike lane on Arnold Drive at Petaluma Avenue.

ADDITIONAL	PROJECT	DETAILS:

This project proposes to widen Arnold Drive from PM 18.02 
to PM 18.27 to provide pedestrian and bike facilities. This 
shoulder widening project is in Glen Ellen and runs south from 
the Glen Ellen Market along the east side of Arnold Drive. 
Minor walls and guardrail installation are needed to widen this 
segment of Arnold Drive.

PROJECT	STATUS/SCHEDULE:

The County continued to work on a feasibility study for a 
future bicycle and pedestrian project to improve safety along 
Arnold Drive.

FISCAL	YEAR	2020–21	APPROPRIATIONS	
AND	DISBURSEMENTS:

The County of Sonoma had a carry forward balance of 
$32,871 from the previous fiscal year. The County subse-
quently submitted invoices that caused the carry forward 
balance to be adjusted to $80,402. In FY 2020–21 the 
Transportation and Public Works Department requested 
and received reimbursement and in the amount of $17,861 
and rolled over a balance of $62,540 for future years’ 
expenditures.

CURRENT	FUNDING	PLAN	WITH	MEASURE	
M	PROGRAMMING	(IN	THOUSANDS):

TOTAL Measure M—BP OTHER NEED

Phase 1 $250 $0 TBD

Total Measure M Expenditure Plan funding is $2,000,000.

BICYCLE AND PEDESTRIAN PROJECTS

ARNOLD	DRIVE	BIKE	PROJECT
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PROJECT	SCOPE:

Identify key east-west access points across Highway 101. This 
funding will be used for feasibility studies and be provided to 
four jurisdictions along the 101 corridor on a first come, first 
served basis, and will not exceed $250,000 per jurisdiction.

ADDITIONAL	PROJECT	DETAILS:

This project category is open to all the jurisdictions adja-
cent to or bisected by Highway 101 through Sonoma County. 
Sponsors that have requested an appropriation include the 
Cities of Rohnert Park, Santa Rosa, and the Town of Windsor.

Santa Rosa:

The City of Santa Rosa used $250,000 in Measure M 
programming for a feasibility study and a Project Initiation 
Document (PID) for a Class I multi-use ADA accessible 
crossing over Highway 101 in the vicinity of Santa Rosa Junior 
College.

Windsor

The Town of Windsor used their appropriation to complete a 
feasibility study near central Windsor.

Rohnert Park

The City of Rohnert Park is using their appropriation to 
complete a feasibility study for multiple locations along the 
101 within the City limits.

PROJECT	STATUS/SCHEDULE:

Rohnert Park 
In July of 2020, the City and feasibility consultant Steven 
Grover and Associates (SGA), conducted an online commu-
nity survey in which participants indicated their attitudes, 
hesitancies, and preferences about crossing Highway 101 as 
bicyclists, pedestrians or similar non-car users within Rohnert 
Park. Seven crossing locations were initially studied, and two 
locations — Highway 101 at Hinebaugh Creek and at Copeland 
Creek — were chosen for more technical analyses and devel-
opment of alternatives. Additional public meetings were 
conducted with the Rohnert Park Planning Commission and 
Rohnert Park Bicycle and Pedestrian Advisory Committee in 
March 2021, as well as a general public workshop in May 2021.

Based on the input received at these workshops, SGA 
concentrated on developing overcrossing alternatives at 
Copeland Creek, refining potential street/path landings, 
proposing an enhanced bicyclist/pedestrian crossing of 
Commerce Boulevard at the west end of the Copland Creek 
Bike Path (north side), identifying other necessary improve-
ments (e.g. culvert extension, bike lane gap closures), and 
developing conceptual designs of a clear span, tied arch 
structure pedestrian/bike bridge over Highway 101. Planning-
level project estimates were also developed, as well as 
a schedule of next steps for project execution. SGA also 
prepared the final draft feasibility study to present to the 
Rohnert Park City Council in Fall 2021.

FISCAL	YEAR	2020–21	APPROPRIATIONS	
AND	DISBURSEMENTS:

Rohnert Park

The City carried forward a balance of $245,790 in an open 
appropriation from the previous fiscal year for use during 
the FY 2020–21. Rohnert Park received $211,189 in reimburse-
ments for work completed in FY 2020–21 and carried forward 
a balance of $34,601 for future years’ expenditures.

BICYCLE AND PEDESTRIAN PROJECTS

ACCESS	ACROSS	101

Ê
£¤101

BICYCLE/PEDESTRIAN PROJECTS - 
ACCESS ACROSS HWY 101

CLOVERDALE

HEALDSBURG

WINDSOR

SEBASTOPOL

SANTA ROSA

SONOMA

COTATI

ROHNERT PARK

PETALUMA £¤101

Dec. 1, 2017
Study Area

Santa Rosa

A feasibility study for a 101 crossing in the vicinity of Santa 
Rosa Junior college was completed in FY 2015–16.

Windsor

A feasibility study for a 101 crossing near Downtown Windsor 
was completed in FY 2017–18.
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CURRENT	FUNDING	PLAN	WITH	MEASURE	M	PROGRAMMING	(FIGURES	SHOWN	IN	1000S)	

PHASE TOTAL Measure M—BP OTHER* NEED

SR $693 $250 $443 $0

W $250 $250 $0 $0

RP $270 $250 $20 $0

TBD $0 $0 $0 $0

TOTALS $1,213 $750 $463 $0

*“Other” funds include City funds and State Gas Tax.

Total Measure M Expenditure Plan funding is $1,000,000.
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PROJECT	SCOPE:

Implement bicycle safety programs focused on educating the 
public and, in particular, school children.

ADDITIONAL	PROJECT	DETAILS:

There are two project sponsors implementing two phases of 
the Bike Safety and Education Project. The Sonoma County 
Bicycle Coalition (SCBC) implements two phases of this 
project: Safe Routes to Schools (SRTS) and Bike Month. Safe 
Routes to Schools creates activities and materials to educate 
and promote safety through Education, Encouragement, 
Enforcement, Engineering and Evaluation (Five E’s). This 
work supports the SRTS phase being implemented by the 
SCTA, below. The Bike Month (also known as Bike to Work) is 
designed to encourage commuters to try bicycling to work, 
school or errands during the month of May and to increase 
the public’s awareness and respect for bicyclists.

The Sonoma County Transportation Authority (SCTA) also 
implemented a Safe Routes to Schools phase. The SCTA 
was responsible for the Countywide Safe Routes to Schools 
Program for FY 2020–21 and used Measure M funds to 
supplement that effort.

PROJECT	STATUS/SCHEDULE:

SCBC worked in coordination with SCTA to implement the 
Countywide Safe Routes to Schools Program and SCTA 
continues to expend funding received through a federal grant 
to implement the program. Measure M funds are used by the 
SCTA as a match for the federal grant funding.

The funds for the Bike to Work (BTW) phase are used to 
increase participation in Bike to Work Day (BTWD) and 
Bike Month activities and to produce advertisements and 
promotional material to encourage biking within Sonoma 
County. SCBC is the organizer for Bike to Work Month in 
Sonoma County. Each May, SCBC promotes Bike to Work 
Month and Bike to Work Day countywide by partnering with 
local government, businesses, non-profit organizations and 
hundreds of volunteers and supporters.

The key goals of Bike Month and Bike to Work Day are to 
increase public awareness and safety for bicyclists, and to 
increase the number of people using bikes for everyday trans-
portation. This is achieved through outreach, education, and 
by providing the tools and information necessary for people 
to feel comfortable commuting by bike. This year, the Shelter 
in Place order issued by the Sonoma County Health Officer in 
response to the COVID-19 pandemic prevented SCBC and the 
MTC from holding most of the usual Bike Month events. Bike 
to Work Day was rebranded as Bike to Wherever Day and 
moved to September in 2020. Bike to Wherever Day 2021 was 
held in May as Bike to Work Day would have been, thus FY 
2020–21 saw two Bike to Work Day celebrations.

PROMOTION	&	OUTREACH

SCBC promoted Bike Month events through a variety of local 
media outlets, including but not limited to:

• Argus Courier

• Cloverdale Reveille

• Community Voice

• City of Cotati Activity Guide

• City of Santa Rosa e-Newsletter

• Healdsburg Tribune

• Kaiser Permanente e-Newsletter

• KZST

• Press Democrat

• Sonoma County Gazette

• Sonoma West Times & News

• Windsor Times

BICYCLE AND PEDESTRIAN PROJECTS

BICYCLE	SAFETY	AND	EDUCATION
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Events were also promoted on social media outlets including 
Facebook, Twitter, and Instagram and via SCBC’s e-news-
letter. Measure M logos appeared in all print and digital 
media, including messenger bags.

BIKE	TO	WHEREVER	DAY	ENERGIZER	STATIONS

Since fewer people were traveling to and from work, 
switching from “Bike to Work” to “Bike to Wherever” did 
away with the tradition 6–9 am time restriction for Energizer 
Stations. Each station was allowed to choose whatever time 
of day they preferred.

In September, SCBC only facilitated two smaller Energizer 
Stations in order to comply with social distancing require-
ments; no food was provided. Since bike shops were open as 
essential businesses, SCBC partnered with twelve local bike 
shops to distribute BTWD bags over a longer period of time.

By May of 2021 COVID-19 related restrictions were beginning 
to ease, however many past Energizer Station sponsors were 
not yet ready to renew their participation. There were four 
Energizer Stations and eight bike shops distributing promo-
tional materials. Instead of a Bike Commuter of the Year, 
SCBC honored Bike Champion of the Year Sherry Adams, 
a bike mechanic and former board member who started 
SCBC’s Changing Gears program in the Sonoma County 
jail. Additionally, 800 messenger bags were distributed in 
September 2020 and 500 in May 2021.

FRIENDLY	COMPETITION/SOCIAL	SUPPORT

112 Sonoma County residents participated in the September 
2020 Bay Area Bike Challenge, which was made extra chal-
lenging by smoke from local and regional fires. SCBC Staff 
also created some virtual challenges (a treasure hunt, photo 
challenge, bike parade, and a pool noodle ride); participa-
tion was difficult to quantify if participants did not post their 
results online.

In May 2021, MTC discontinued the Bay Area Bike Challenge 
so the Coalition searched for ways to add friendly compe-
tition locally. SCBC set up several challenges by number of 
miles and number of rides using the Ride Spot app produced 
by People for Bikes. Thirty people participated, of whom 
sixteen completed their challenge. Two competitors rode over 
500 miles during the month.

The Bicycle Coalition also promoted their “Bike2it! Challenge,” 
which encouraged residents to use their bike rather than a 
vehicle for destinations within two miles. 150 people signed 
up to challenge themselves.

ONLINE	WORKSHOPS	AND	CLASSES

In addition to Bike to Wherever Days, SCBC offered a variety 
of on-line classes to promote and educate people about 
cycling.

Date Event

9/9/20 Smart Cycling

9/12/20 Intro to Family Bicycling

9/15/20 Basic Bike Maintenance

9/16/20 Bicycling Street Skills for Parents

9/26/20 Smart Cycling

9/26/20 Bicycle Route Planning

9/30/20 Basic Bicycle Maintenance

5/13/21 Smart Cycling

5/22/21 Basic Bicycle Maintenance

5/25/21 Bicycling Street Skills for Parents

5/26/21 Bike Advocacy Basics

Despite the challenges posed by the on-going pandemic, 
Measure M funds allowed SCBC to continue to operate and 
deliver services, to support and encourage cyclists, especially 
those who were riding again for the first time.

FISCAL	YEAR	2020–21	APPROPRIATIONS	
AND	DISBURSEMENTS:

SCBC carried forward a balance of $7,991 from the previous 
fiscal year. The Coalition requested and received disburse-
ments for expenditures in the amount of $7,991 in FY 2020–21 
for the Bike to Work phase.

The Sonoma County Transportation Authority used Measure 
M to leverage $277,552 of federal funds for the Countywide 
Safe Routes to Schools Program.

CURRENT	FUNDING	PLAN	WITH	
MEASURE	M	PROGRAMMING

PHASE Measure M—BP

SCBC SRTS $575

DHS SRTS $135

SCBC BTW $167

SCTA SRTS $260

TOTALS $1,137

Total Measure M Expenditure Plan funding is $1,200,000

BICYCLE AND PEDESTRIAN PROJECTS

BICYCLE	SAFETY	AND	EDUCATION 4
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Passenger Rail 
Program
Measure M contributes 5 percent of its revenue to the Passenger Rail Program. Net 

funding in the account began with a balance of $790,524. Revenue to the program 

totaled $3,515,327 consisting of $1,433,385 in sales tax, $8,193 in interest (See 

Table 1). There were no expenditures while SMART continues to pay down an inter-

program loan. Principal and interest payments from Rail to LSP paid off and closed 

out the inter-program loan.

TABLE 7. PASSENGER RAIL PROJECT PROGRAM REPORTING, FISCAL YEAR 2020–21

Project Name Beginning 
Appropriation 
Balance

FY 20–21 
Appropriation

FY 20–21 
Expenditures

Ending 
Appropriation 
Balance

SMART $0 $0 $0 $0

Passenger Rail ending appropriation balance in FY 2014–15 was $0 and since then 

SMART had no new appropriations. Rail expenditures include $3,306,250 in bond 

principal payments, $131,334 in bond interest, $2,449,897 in 2011 Bond Defeasance 

Expense, $5,774 in Administrative fees related to the 2011 Bond Defeasance, and 

$375 in bond DAC* filing fees.

*Digital Assurance Certification (or “DAC”), provides post-issuance securities and tax compliance services 
to municipal securities market participants, and operates an integrated disclosure repository for obligors’ 
municipal and direct/taxable bond issues

5%4
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Sources: Esri, DeLorme, USGS, NPS
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PROJECT	SCOPE

The Sonoma Marin Area Rail Transit (SMART) project is to 
provide passenger train service to Sonoma and Marin County 
residents along the Northwestern Pacific (NWP) rail corridor 
that lies next to Highway 101.

ADDITIONAL	PROJECT	DETAILS

SMART passenger train service provides an attractive, high 
quality transportation alternative for thousands of travelers 
within and between Sonoma and Marin counties as well as to 
and from San Francisco. Since over half of all traffic entering 
Marin County from the north on Highway 101 is destined for 
Marin County, providing rail service to San Rafael helps make 
a significant contribution to relieving congestion on Highway 
101. SMART also provides rail service to the existing ferry 
terminal at Larkspur Landing enabling riders to transfer to 
and from a San Francisco bound ferry. The adjacent pathway 
serves cyclists and pedestrians. (See NWPRR Trail aka SMART 
MUP, page 50.)

PROJECT	STATUS/SCHEDULE

Measure M funding provides only a portion of the overall 
funding needed to initiate passenger rail service. Additional 
funding was secured by a ballot measure in 2009 providing 
a secure funding source for SMART allowing a delivery 
schedule to be developed. SMART uses Measure M funding 
to develop station sites, improve rail crossings on local roads, 
and perform final engineering for the project. Measure M 
funds are only used for expenditures in Sonoma County from 
the Marin/Sonoma County line north to Santa Rosa. SMART is 
phasing in rail service as sections are completed.

The segment from San Rafael to Larkspur is complete and 
service to the Larkspur station began in late 2019. SMART 
is now in construction for the segment from Santa Rosa to 
north Windsor, with service to Healdsburg and Cloverdale 
expected subsequently.

FISCAL	YEAR	2020–21	APPROPRIATIONS	
AND	DISBURSEMENTS

SMART had $0 in carry over from the prior year’s appro-
priations for the Rail program in construction. The SCTA 
disbursed $0 to SMART for construction activities this year. 
SMART has fully expended all appropriations.

PASSENGER RAIL PROJECT

SONOMA	MARIN	AREA	RAIL	TRANSIT

SMART Train on the Petaluma Haystack Landing Bridge, headed south, with the 101 Petaluma River Bridge.

The first phase of passenger rail operations between 
Santa Rosa and San Rafael was completed and service 
commenced in 2017.
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